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STATEMENT OF COMPLIANCE

This Annual Report is submitted to the Board of Trustees by the Monterey Peninsula
Community College District Citizens’ Bond Oversight Committee. The Committee advises that,
to the best of its knowledge, the Monterey Peninsula Community College District is in
compliance with the requirements of Article XIIIA, Section 1(b)(3) of the California Constitution.
In particular, bond revenue has been expended only for the purposes so described in Measure I.
As prohibited by Article XIIIA, Section 1(b)(3)(a) of the California Constitution, no funds were
used for any teacher or administrative salaries or other operating expenses.

Respectfully Submitted By:

Date:

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE ANNUAL REPORT— 2013-14

Birt Johnson, Jr., Chair
Citizens’ Bond Oversight Committee

November 17, 2014
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INTRODUCTION
At the election conducted on November 5, 2002, the Monterey Peninsula Community College
District was successful in obtaining more than 55% voter approval for Measure I to issue and sell
general obligation bonds in the amount of $145,000,000 to fund specific facility projects. The
bond election for Measure I was conducted under Proposition 39 regulations.
Pursuant to Education Code Section 15278, the Board of Trustees established the Citizens’ Bond
Oversight Committee (CBOC) at their meeting on February 25, 2003 to satisfy the accountability
requirements of Proposition 39.
The Citizens’ Bond Oversight Committee Bylaws, setting forth the duties and rights of the
Committee, were also adopted by the Board at the February 25, 2003 meeting.
The three primary duties of the Citizens’ Bond Oversight Committee are to inform the public
concerning the District’s expenditure of bond proceeds, review and report on the expenditure
of taxpayers’ monies, and advise the public on the District’s compliance with Proposition 39.
To accomplish these duties and as required in the bylaws, the CBOC submits this annual report
to the Board of Trustees. The CBOC expresses its appreciation to District staff for their support
of the committee’s work and activities.
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE
November 17, 2014

Back row: Walt Tribley (Supt./Pres.), Bob Mulford (Vice Chair), Rick Heuer, Wayne Cruzan, Birt Johnson, Jr. (Chair).
Front row: Jimmy Panetta, Stewart Fuller, J. Fagan, Niels Reimers.
Not pictured: Sophal Ear, Maury Vasquez.
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SUMMARY OF THE COMMITTEE’S PROCEEDINGS
AND ACTIVITIES FOR 2013-2014
COMMITTEE MEMBERSHIP
The Bylaws require that the CBOC consist of a minimum of seven members representing
students, the business community, senior citizens organization, taxpayers association, college
support organization, and the community at large.
Committee members serve without compensation and may be appointed for no more than two
consecutive two-year terms. Among those ineligible to serve are elected officials, employees,
vendors, contractors, or consultants of the District.
Currently, the committee is composed of ten members, appointed by the Board of Trustees. In
November 2013, five members (Wayne Cruzan, Dr. Sophal Ear, Rick Heuer, Birt Johnson, Jr., and
James Panetta,) completed their first term on the committee and were reappointed by the Board
of Trustees for a second term. Dr. Sophal Ear, community at-large member, subsequently resigned
from the committee in August 2014 due to his relocation out of the area.
In accordance with the Bylaws, officers were selected at the annual organizational meeting on
November 4, 2013. Dr. Tribley appointed Birt Johnson, Jr. to serve as Chair and Robert Mulford
was elected by the committee to serve as Vice Chair.
The officers and members who served during the past year are as follows:
Wayne Cruzan
Sophal Ear
J. Alan Fagan
J. Stewart Fuller
Rick Heuer
Birt Johnson, Jr., Chair
Bob Mulford, Vice Chair
James Panetta
Niels Reimers
Maury Vasquez
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2-year second term, 11/2013 – 11/2015
2-year second term, 11/2013 – 11/2015
2-year second term, 11/2012 – 11/2014
2-year second term, 11/2012 – 11/2014
2-year second term, 11/2013 – 11/2015
2-year second term, 11/2013 – 11/2015
2-year second term, 11/2012 – 11/2014
2-year second term, 11/2013 – 11/2015
2-year second term, 11/2012 – 11/2014
2-year initial term, 6/2013 – 11/2014
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MEETINGS AND ACTIVITIES OF THE CITIZENS’ BOND OVERSIGHT COMMITTEE
The committee conducts its meetings in accordance with provisions of the Ralph M. Brown
Public Meetings Act, Government Code Sections 54950 et seq. Meeting notices and agendas
are sent to members of the committee within the required period of time, posted at the
Monterey Peninsula College Administration Building, and sent to local media.
The college’s bond website (http://www.mpc.edu/about-mpc/campus-information/mpcbond-measure) includes a page specifically designated for the committee’s activities where the
meeting schedule, agendas, minutes, and annual reports are posted.
During 2013-14, the committee convened four quarterly meetings. The annual organizational
meeting of the committee was held November 4, 2013, with subsequent meetings held on
March 3, 2014, June 16, 2014, and August 4, 2014. The primary location for the meetings was
the Sam Karas Room in the Library & Technology Center on the Monterey campus.
At the meetings held during 2013-14, the committee received status updates on bond projects
and reviewed bond program expenditures. The November 2013 meeting included a tour of the
renovated Physical Science building and approval of the committee’s annual report. At the
March meeting, the committee welcomed the District’s new interim vice president, Mr. Earl
Davis. The committee also reviewed the 2012-13 independent financial and performance audit
reports for the District’s bond funds. The June meeting began with a tour of renovation
projects at the Monterey campus, including the Humanities building and refurbished swimming
pool facilities. At the August meeting, the committee toured the Student Center, Art Studio,
and Art Ceramics buildings, all recently completed renovation projects. The tax rate for the
Measure I bond was reviewed and staff provided a report on the District’s five year
construction plan.
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FINANCIAL REPORT OF THE CITIZENS’ BOND OVERSIGHT COMMITTEE
The first bond issuance, Series A, was conducted on June 18, 2003. Total principal amount
issued was $40 million. The Series A bond was refinanced in December 2005, increasing the
principal amount to $44,240,052. The second and third series of bonds were issued in January
2008. In Series B, $9,004,530 of taxable bonds were issued, with no time limit for expenditure.
The principal amount of the Series C issuance was $95,994,770 of tax exempt bond funds that
were anticipated to be 85% expended within five years.
In June 2013, a portion of the 2005 refunding bonds and Series C bonds were refinanced,
resulting in the issuance of $19.2 million of tax-exempt bonds and $14.5 million of taxable
bonds at interest rates of 1.52% and 2.02% respectively. As the average interest rate of the
bonds prior to the refunding was 4%, $1.38 million in interest savings was generated for the
District’s taxpayers.
The bond funds have been invested in Monterey County’s investment portfolio, with a portion
of the funds placed in custom investments outside of the general pool to generate higher
interest earnings. The college was notified that the last of the custom investments matured in
January 2014. In 2013-14, interest earnings totaled $342,187 through June 30, 2014. In
addition, the college received $39,742, an apparent recoupment of interest lost from the
Lehman Brothers bankruptcy in 2008-09.
In 2002, a property tax rate of $23.89 per $100,000 of assessed value was projected when the
District’s bond measure was approved. The tax rate for Measure I in 2014 was $15.77. Since
the first bond issuance in 2003, the average tax rate has been $21.06.
Expenditures and payments made from bond funds have been regularly reviewed and accepted
by the committee during the course of the year. The annual expenditure report on the
following pages shows expenditures for the report period of October 1, 2013 through
September 30, 2014 and total expenditures since bond inception.
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MPC Bond Expenditure Report
July 1, 2003 through September 30, 2014

Receipts:
Bond Principal – Series A
Refinancing - Series A
Bond Principal - Series B, taxable
Bond Principal - Series C, nontaxable
Interest Income*
Interest Write-off**
Interest Recovery**
Total Receipts
*
**

Prior
$40,000,000
$4,240,052
$9,004,530
$95,994,770

10/1/201309/30/2014
$0
$0
$0
$0

Total
$40,000,000
$4,240,052
$9,004,530
$95,994,770

$8,844,929
($1,878,835)
$665,149
$156,870,595

$342,187
$0
$39,742
$381,928

$9,187,116
($1,878,835)
$704,891
$157,252,523

$209,792
$16,443
$958,602
$2,215,418

$0
$0
$0
$0

$209,792
$16,443
$958,602
$2,215,418

$7,982
$1,029,199
$23,608
$63,522
$13,974
$154,163
$67,671
$877,847
$16,375
$618,539
$20,886,001
$2,481,607
$438,293
$2,117,203
$7,794
$53,890
$4,712,191
$8,159,655
$487,574
$9,681,388
$21,280
$221
$17,236,568

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$7,982
$1,029,199
$23,608
$63,522
$13,974
$154,163
$67,671
$877,847
$16,375
$618,539
$20,886,001
$2,481,607
$438,293
$2,117,203
$7,794
$53,890
$4,712,191
$8,159,655
$487,574
$9,681,388
$21,280
$221
$17,236,568

Interest income is through June 30, 2014
All bond funds are currently on deposit with the Monterey
County Investment Pool. The interest write-off and
recovery occurred due to the Lehman Brothers and
Washington Mutual bankruptcy filings in 2008.

Expenditures:
Completed Projects:
As Built Drawings
Automotive Technology -- HVAC
Auto Technology Addition
Business Computer Science
Business Computer Science Building - Seismic
Design
Child Development Center
College Center Renovation
Demolition of Old Plant Services
Drafting Building
Environmental Impact Report
Family and Consumer Science Renovation
Gym - Floor/Seismic/Bleachers
Humanities Building - Seismic Design
HVAC Repairs
Infrastructure I (main campus utilities, parking lot A)
Infrastructure II (parking lots D, E, & F)
Landscaping – Library & Technology Center
Lecture Forum Remodel
Life Science -- Elevator Evaluation
Master Signage Program
New Admin/Old Library Renovation
New Education Center Building at Marina
New Facilities Building
New Student Services Building
Old Library Renovation Analysis
Miscellaneous
Physical Education (Stadium, Fitness Center, etc.)
MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
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Physical Science -- Elevator Evaluation
Public Safety Training Center
Roof Repairs
Social Science Remodel
Telephone System Upgrades
Theater Light Board
Vehicles
Walkway/Safety Improvements
Completed Projects
In Process:
Arts Complex
Bond Program Management
Student Center
Furniture/Equipment
Humanities, Bus-Hum, Student Services
Infrastructure - Phase III
Life & Physical Science
Music Building
PE Phase II - Gym/Locker Room Renovation.
Pool/Tennis Courts Renovation
PSTC Parker Flats
Swing Space/Interim Housing
Theater
General Contingency
Miscellaneous
Management Expense for Custom Investment
Portfolio***
In Process
Total Expenditures
***

****

$6,986
$7,478,201
$480,256
$863,697
$599,414
$22,733
$187,070
$225,630

$0
$0
$0
$0
$0
$0
$0
$0

$6,986
$7,478,201
$480,256
$863,697
$599,414
$22,733
$187,070
$225,630

$82,420,787

$0

$82,420,787

$424,934
$5,529,229
$434,935
$4,658,892
$2,054,889
$6,435,470
$10,183,484
$23,770
$3,810,036
$320,624
$70,499
$5,618,221
$10,347,968
$0
$0
$45,272

$3,220,183
$157,805
$5,666,259
$609,543
$1,486,497
$22,796
$648,261
$0
$0
$1,721,491
$0
$157,002
$34,768
$0
$47,698
$0

$3,645,117
$5,687,034
$6,101,194
$5,268,435
$3,541,386
$6,458,266
$10,831,745
$23,770
$3,810,036
$2,042,115
$70,499
$5,775,223
$10,382,736
$0
$47,698
$45,272

$49,958,223
$132,379,010

$13,772,303
$13,772,303

$63,730,526
****$146,151,313

The District requested the Monterey County Treasurer to
manage and place custom investments for a portion of the
funds on deposit with the Treasurer. These investments
were outside the general pool and included GE corporate
bonds which generate a higher rate of return. The District
was notified by the Treasurer’s Office that the last security
matured on 1/7/2014. There were no further interest
postings to segregated investments after this date.
Total expenditures of $146,151,313 equate to 93% of
Measure I bond proceeds of $157,252,523 being spent
through September 30, 2014 on District bond projects. In
addition, the District has been successful in securing
matching funds from the state and other sources to
augment bond proceeds and further address District
facility needs. These matching funds will supplement
bond proceeds by an estimated 40,704,037, resulting in
total projected expenditures of $197,956,560 for facilities
projects by the end of the bond program.
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CAMPUS RENOVATION/CONSTRUCTION PROJECTS COMPLETED, IN PROCESS,
AND PLANNED FOR THE FUTURE
September 30, 2014
COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.
Project

Description

Funding Source
Prop 39 Bond

State & Other

Total Cost

Library & Technology
Center

This new 65,000 sq. ft., 3-story building houses the college's book
and media collections and includes computer labs, classrooms,
multi-media rooms, group study rooms, teleconferencing capability
and a faculty lounge. The $19.9 million project was primarily funded
by the state, with $438,000 provided by MPC bond funds. The
facility was completed in July 2003.

$438,293

$19,470,000

$19,908,293

Facilities Building

The new 18,440 sq. ft. building consolidates the college’s plant
services, warehouse, building maintenance, and grounds operations
within one building. Old structures formerly housing these
operations were demolished. The state funded $2.48 million of the
total project cost of $2.97 million and MPC bonds provided funding
of $488,000. This project was completed in fall 2003.

$487,574

$2,478,000

$2,965,574
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COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.
Project

Description

Funding Source
Prop 39 Bond

State & Other

Total Cost

Early Start &
Miscellaneous Projects

This group of projects include walkway and safety improvements,
new IP phone system, new roofs on Life Science, Physical Science,
Business-Computer Science, and Art Dimensional buildings,
rebuilding the HVAC systems in Art Dimensional, Social Science,
Business-Computer Science buildings, completing required campus
wide CEQA reports, campus as-built site drawings, purchase of new
vans and street cleaner. Dollar amounts given represent actual MPC
bond expenses to date. Most of these projects were completed by
2004, with the exception of the campus CEQA environmental report,
completed in March, 2006.

$2,729,672

$439,037

$3,168,709

Community Stadium

This project completely refurbished and modernized the existing
campus football stadium, track, and softball fields. The upgrades
include synthetic football/soccer and softball fields, an eight lane all
weather track, new bleachers and support facilities. MPC bond
funds covered most of the $13.5 million cost, with $100,000
received from a state waste tire grant program for the artificial turf
installed on the football field. The project was completed in spring
2007.

$13,406,672

$100,000

$13,506,672

Fitness Center

This new 12,750 sq. ft., two-story building provides classrooms,
offices, and a weight room. The old structure was demolished. The
project was completed August, 2007.

$3,829,897

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
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COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.
Project

Description

Child Development
Center

This new three-building, 9,900 sq. ft. complex provides a child care
facility serving the campus and community. The facilities also
include a classroom and observation rooms that make up an
academic laboratory to provide practicum experience for Child
Development Program courses. The state funded $4.4 million of the
project with $1 million contributed from MPC bond funds. The
project was completed in October, 2007.

Infrastructure - Phase I

All of the campus infrastructure (underground utilities, roads,
walkways, bridges, etc.) will be rebuilt under the bond program.
Phase I makes up 77% of the total infrastructure work on campus
and was completed in September, 2008.

Lecture Forum

Social Science

Funding Source
Prop 39 Bond
$1,029,198

State & Other
$4,384,000

Total Cost
$5,413,198

$20,886,001

$20,886,001

The existing 18,545 square foot instructional building was remodeled
to upgrade technology and improve acoustics. The HVAC system
was replaced, restrooms rebuilt, new seating and floor covering
installed, and the building repainted. The majority of work was
completed August 2007 with minor work completed in summer
2008.

$2,117,203

$2,117,203

The existing 12,580 square foot instructional building was remodeled
to meet current seismic and ADA standards. The bathrooms were
rebuilt, the HVAC system replaced, and new furniture, paint, and
floor coverings were added. The majority of the work was
completed August 2007 with minor work completed in summer
2008.

$863,697

$863,697

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE ANNUAL REPORT— 2013-14

Page 15

COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.
Project

Description

Infrastructure - Phase II

This phase includes the rebuilding and expansion of parking lots D, E,
& F, addition of campus wide emergency alarms, and rebuilding of
the baseball backstop. The parking lots and alarm installation were
completed in August 2008; the backstop was completed in August
2009.

Family Consumer Science

The existing facility was remodeled to repair the roof and upgrade
the classroom. The project was substantially completed January
2009.

Gym

The upper floor of the existing gym was rebuilt, including seismic
upgrades and gym floor and bleacher replacement. The project was
accomplished using a combination of state scheduled maintenance
funding and MPC bond funds. The project was completed in January
2009.

Administration Building
Renovation

Public Safety Training
Center Renovation

Funding Source
Prop 39 Bond

State & Other

Total Cost

$2,481,607

$2,481,607

$67,671

$67,671

$877,847

$600,000

$1,477,847

The former library building, consisting of 19,040 square feet, was
remodeled to house campus administrative offices. The state
funded $2.715 million of the total cost with $4.56 million
contributed from MPC bond funds. Office move-in was
accomplished in April 2009.

$4,712,191

$2,715,000

$7,427,191

Two existing former Army buildings on Colonel Durham Road in
Seaside at the former Fort Ord were renovated to provide
classrooms and offices for public safety training programs.
Construction began in July, 2008. The project was substantially
completed in December 2009. Site drainage issues were resolved in
summer 2010.

$7,478,201
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COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.
Project

Description

Funding Source
Prop 39 Bond

State & Other

Total Cost

Auto Technology
Addition

This project consisted of a remodel and addition to the existing
facility. The project was substantially completed in September 2010.

$958,602

$958,602

Business, Math,
Computer Science

The existing Business Computer Science building was completely
renovated. Former fiscal services and information technology offices
were converted into math classrooms and a math learning center. A
Final Project Proposal for the Business, Math and Science Buildings
project that included the renovation of the Business Computer
Science Building was submitted to the state Chancellor's Office in
July 2007 to request 50% state funding support and was
subsequently approved. However, as state bond funding for
community college facility projects has been uncertain, the District
determined this project would go forward using bond funds only.
Construction began in June 2010. The project was completed in
February 2011.

$2,215,418

$2,215,418

Student Services Building

A new 22,000 sq. ft. building was constructed adjacent to the current
Student Center, allowing the consolidation of student services
offices at one location on the Monterey campus. Construction
began in August 2009 and was substantially completed by March
2011. Offices were moved in phases and accomplished by May
2011.

$9,681,388

$9,681,388

Education Center at
Marina

Temporary facilities were installed on the Education Center site on
Imjin Parkway and 3rd Avenue in Marina in 2007. Construction of
the first permanent academic facilities began in February 2010 and
was substantially complete by August 2011, in time for the start of
the fall 2011 semester.

$8,159,655

$8,159,655

Totals for Completed Projects
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PROJECTS IN PROCESS:

Note: Cited dollar amounts are estimates and subject to change. Projects are listed in alphabetical order.
Budgets
Project
Arts Complex

Student Center
Renovation

Furniture &
Equipment

Description

Prop 39 Bond

State & Other

Total Cost

The Final Project Proposal to rebuild the existing Art Studio, Art
Ceramics, Art Dimensional, and International Center buildings, and
demolish the existing Drafting building was re-submitted to the state
Chancellor's Office in July 2009 to request 50% state funding support
and was approved. However, with state bond funding for community
college facility projects being uncertain, the District will complete this
project with local bond funds only. The project has been reduced in
scope. A complete renovation of the Art Studio and Art Ceramics
buildings was accomplished. Construction began in September 2013,
and completed in late summer 2014, in time for fall semester. The Art
Dimensional building will be improved as the budget allows, to include
replacement of mechanical and electrical systems, exterior painting,
and roofing.
The Student Center has been renovated and all building systems
repaired. The interior space was redesigned to better serve student
support functions, including food service, bookstore, TRIO, ASMPC,
student activities, and security. Construction was underway in
September 2013, and completed in August 2014.

$4,724,000

$4,724,000

$5,952,000

$5,952,000

New furniture has been installed in all lecture classrooms. Funds have
been used to provide furniture and equipment for the Business, Math,
Computer Science building, the Education Center at Marina, the Public
Safety Training Center in Seaside, the new Student Services building,
the Life Science and Physical Science buildings, the Theater, Student
Center, and Art buildings.

$5,685,000

$5,685,000
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PROJECTS IN PROCESS:

Note: Cited dollar amounts are estimates and subject to change. Projects are listed in alphabetical order.
Budgets
Project

Description

Prop 39 Bond

Humanities,
Business
Humanities, and
Student Services

The existing Humanities and former Student Services buildings have
been renovated and the existing Business Humanities building
demolished. The Final Project Proposal was submitted to the state
Chancellor's Office in July 2007 to request 50% state funding support
and was approved. The project was allocated state funds to proceed
with drawings in August 2009. Funds for construction were included in
the 2010-11 state budget and construction will proceed in phases.
Renovation of the former Student Services building to provide offices
for humanities faculty and supportive services classroom and lab began
in June 2011. Construction was completed in March 2012. Renovation
of the Humanities Building began in January 2013 and was completed
for the fall 2013 semester. The demolition of the Business Humanities
building occurred in October 2013 and the vacated site was renovated
to provide additional parking and improved traffic circulation.

$3,296,000

Infrastructure Phase III

This phase includes new data cabling installed campus wide, the
rebuilding of many sidewalks and parking lots B, C, & J, the installation
of additional lighting and signage upgrades, an elevator at PE, additions
to disaster notification systems, new greenhouses, a generator for the
data center, and replacement of the kilns for the art ceramics program.
Work will be completed in phases from May 2008 through September
2014.

$6,466,000

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
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$3,318,000

Total Cost
$6,614,000

$6,466,000
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PROJECTS IN PROCESS:

Note: Cited dollar amounts are estimates and subject to change. Projects are listed in alphabetical order.
Budgets
Project

Description

Prop 39 Bond

State & Other

Total Cost

Life Science and
Physical Science
Buildings

The existing Physical Science and Life Science buildings have been
rebuilt, to include modernizing and upgrading of all science
laboratories. A Final Project Proposal for the Business, Math and
Science Buildings project that included the renovation of these
buildings was submitted to the state Chancellor's Office in July 2007 to
request 50% state funding support and was subsequently approved.
However, as state bond funding for community college facility projects
is uncertain, the District will complete this project with local bond
funds only. Revised schematic drawings were completed by the
architect and the Division of the State Architect approval received in
May 2011. The project was completed in phases. The Life Science
building renovation began construction in September 2011 and was
completed in June 2012. Renovation of the Physical Science building
began in September 2012 and was completed for fall semester 2013.

$10,750,000

$10,750,000

Physical Education
Phase II: Gym Showers/Locker
Rooms

The first floor of the existing gym building has been renovated,
including reconstruction of the shower and locker rooms, and
demolition of the existing pool building. Division and faculty offices
were reconfigured and relocated to the same area. The two
multipurpose rooms were upgraded with technology enhancements.
Construction began in January 2012 and was completed in November
2012.

$3,830,000

$3,830,000

Pool and Tennis
Courts Renovation

The existing swimming pool was renovated to eliminate the existing
diving well, creating a shallower pool bottom. A lift for disabled
students was added. The pool locker room facility was demolished and
a new pool equipment building constructed to house new filtration and
heating equipment. The pool will be served by the gym locker rooms
which were renovated and completed in December 2012. Construction
began in August 2013 and the pool was completed in March 2014. The

$2,640,519

$2,640,519

tennis courts will not be renovated as the estimated cost exceeded the
amount of funds remaining in the project budget.
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PROJECTS IN PROCESS:

Note: Cited dollar amounts are estimates and subject to change. Projects are listed in alphabetical order.
Budgets
Project

Description

Swing Space/Interim
Housing

Temporary space to house programs and services displaced by
modernization projects is planned. Temporary modulars have been
placed on campus and at the Education Center. The former
administration building was renovated in 2009 to provide temporary
classrooms and renamed the General Classrooms building. The facility
was modified again in summer 2011 to provide space for labs to
accommodate the Life Science and Physical Science programs.
Additional modification occurred in summer 2013 to provide
temporary space for the creative arts programs while the Art Studio
and Art Ceramics buildings are being renovated.

$5,800,000

$5,800,000

Theater

The existing Theater building was renovated and modernized. A Final
Project Proposal for the Music Theater project that included the
renovation of the Theater Building has been submitted annually to the
state Chancellor's Office since July 2006 to request 50% state funding
support. As state bond funding for community college facility projects
is uncertain, the District is proceeding with the theater renovation with
bond funds only. Drawings were completed and Division of the State
Architect approval received in May 2011. Construction began in
September 2011 and was completed in March 2013.

$10,400,000

$10,400,000

Totals for Projects In Process

$59,543,519
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Prop 39 Bond

State & Other

$3,318,000

Total Cost

$62,861,519
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FUTURE PROJECTS:

Note: Changes to future projects are anticipated to accommodate probable changes in state funding.
Cited dollar amounts are estimates and subject to change. Projects listed in alphabetical order.

Budgets

Project

Description

Music Facilities – Phase I

The existing Music facilities will be modernized. Two of the three
music facility structures (the current recital hall and the music lab
wing) will be renovated. The recital hall will be converted into two
rehearsal rooms. The third structure (choral music room) will be
demolished. The Final Project Proposal for phase I of renovation of
the Music facilities was submitted to the state Chancellor's Office in
July 2013 to request 50% state funding support and was approved.
The project is proposed for completion in fall 2017. This timeline is
contingent upon state bond funding being approved and allocated.

$1,200,000

$1,200,000

$2,400,000

Public Safety Training
Center - Phase II (Parker
Flats)

New outdoor training facilities will be constructed at the Parker
Flats and MOUT sites at the former Fort Ord, including an
emergency vehicle driving course, a burn building for firefighter
training, and a firing range. The Final Project Proposal for this
project was submitted to the state Chancellor's Office in July 2009
for 50% state funding consideration and was approved. The
projected completion date of summer 2016 is contingent upon
state bond funding being approved and allocated.

$6,000,000

$6,000,000

$12,000,000

$7,200,000

$7,200,000

$14,400,000

Totals for Future Projects
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Prop 39 Bond

State & Other

Total Cost

Page 22

Budgets

CONTINGENCY:
Description

Prop 39 Bond

Total Cost

$0

The contingency was established in August 2010 to provide
contingent funding for projects as needed. Project cost
estimates are subject to change due to the variable bid
climate or from unexpected construction issues that may
arise. Currently, the contingency is at $0, reflecting
allocations made to projects.

Grand Totals (Projects)

State & Other

$149,164,306

$0

$40,704,037

$189,868,343

Budgets

BOND PROGRAM MANAGEMENT:
Description

Prop 39 Bond

State & Other

Total Cost

An outside firm is being used to manage the overall bond
construction program. Funds to pay for these services are
generated from interest earnings on the bond funds on
deposit with the Monterey County Treasurer (minus any
management fees on the custom investment portfolio
managed by the treasurer). Amounts in the columns to the
right represent actual expenses to date.

$5,687,034

$5,687,034

Projected program management expense for the remaining
years of the bond program.

$2,401,183

$2,401,183

Totals for Program Management

$8,088,217

$8,088,217

Overall Grand Totals

$157,252,523
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$40,704,037

$197,956,560
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APPENDIX

COMMITTEE ROSTER
COMMITTEE MEETING AGENDAS
November 4, 2013
March 3, 2014
June 16, 2014
August 4, 2014
COMMITTEE MEETING MINUTES (NOT INCLUDED IN DRAFT)
November 4, 2013
March 3, 2014
June 16, 2014
August 4, 2014

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE ANNUAL REPORT— 2013-14

Page 25

(this page intentionally left blank)

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE ANNUAL REPORT— 2013-14

Page 26

Committee Roster
2014

MONTEREY PENINSULA COLLEGE
Citizens’ Bond Oversight Committee Members
• Birt Johnson, Jr., Chair, Community member
• Bob Mulford, Vice Chair, Monterey Peninsula Chamber of Commerce
• Wayne Cruzan, GENTRAIN Society
• Sophal Ear, Community member
• J. Fagan, Marina Chamber of Commerce
• Stewart Fuller, Monterey Peninsula College Foundation
• Rick Heuer, Monterey Peninsula Taypayers Association
• James Panetta, Community member
• Niels Reimers, Carmel Foundation
• Maury Vasquez, Associated Students of Monterey Peninsula College
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, November 4, 2013
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College

MEETING AGENDA
1.

Call to Order

2.

Public Comment
Members of the audience wishing to address the Citizens’ Bond
Oversight Committee may do so during the public comment period.
Under provisions of the Brown Act, the Committee is prohibited from
discussing or taking action on oral requests that are not part of the
agenda. Comments are limited to three minutes per person or as
determined by the committee.

3.

Tour of Physical Science Building

4.

Approval of August 5, 2013 Minutes

ACTION

5.

Accept Bills and Warrants Reports

ACTION

The quarterly lists of payments from bond funds expended through
September 30, 2013 will be reviewed for acceptance by the
committee.

6.

Bond Expenditure Status Report and Cost Control Report

INFORMATION

The September 30, 2013 bond expenditure status report will be
reviewed with the committee. The October 2013 cost control
report will also be presented.

7.

Annual Report for 2012-13
The By-Laws state the committee shall present to the Board of
Trustees, in public session, an annual written report to include a
statement indicating whether the District is in compliance with the
requirements of Article XIIIA, Section 1(b)(3) of the California
Constitution and a summary of the committee's proceedings and
activities for the preceding year. A draft annual report will be
reviewed for approval and presentation to the Board of Trustees.

ACTION

8.

Monterey County Treasurer’s Investment Report

INFORMATION

Series B and C bonds were issued by the district in 2008 and
invested with the Monterey County Treasurer’s office. The
Treasurer’s Report of Investments for the quarter ending June 30,
2013 provides the status of these investments.

9.

Update on Facilities Projects, Timelines and Schedules

INFORMATION

A status report will be provided on all projects. The timelines and
schedules for current facility projects will be reviewed.

10.

Committee Membership Update

INFORMATION

Committee membership will be reviewed by Dr. Tribley. Five
members, Wayne Cruzan, Dr. Sophal Ear, Rick Heuer, Birt Johnson,
Jr., and James Panetta, will be completing their first terms on the
committee.

11.

Officers

ACTION

The committee chair will be appointed by Dr. Tribley. Committee
members will indicate their interest in serving as vice-chair and a vote
will be taken.

12.

Meeting Schedule (PLEASE BRING CALENDARS)

INFORMATION/ACTION

The following meeting dates for 2014 are suggested for adoption:
Monday, March 3, 2014
Monday, June 16, 2014
Monday, August 4, 2014
Monday, November 3, 2014 (Annual Organizational Meeting)

13.

Suggestions for Future Agenda Topics and Announcements
Tour of Humanities Building, Pool, Student Center, and Arts Complex projects

14.

Adjournment

Public records provided to the Committee for the items listed on this agenda may be viewed online at the
College’s website http://www.mpc.edu/mpcbond/CitizensBondOversight/Pages/CBOCAgendas.aspx , at
the Superintendent/President’s office, Monterey Peninsula College, 980 Fremont Street, Monterey,
California during normal business hours, or at the Committee meeting.
Posted: October 30, 2013

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, March 3, 2014
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street, Monterey, California

MEETING AGENDA

1.

Call to Order

2.

Introductions
Mr. Earl Davis, MPC’s new Interim Vice President for Administrative
Services, will be introduced to the Committee.

3.

Public Comment
Members of the audience wishing to address the Citizens’ Bond
Oversight Committee may do so during the public comment period.
Under provisions of the Brown Act, the Committee is prohibited from
discussing or taking action on oral requests that are not part of the
agenda. Comments are limited to three minutes per person or as
determined by the Committee.

4.

Approval of November 4, 2013 Minutes

5.

Annual Report Follow-Up
Information added to the 2012-13 Annual Report will be reviewed.

6.

Accept Bills and Warrants Report
The list of payments from bond funds expended through December
31, 2013 will be reviewed for acceptance by the committee.

7.

Bond Expenditure Status Report and Cost Control Report
The December 31, 2013 bond expenditure status report will be
reviewed with the committee. The February 2014 cost control
report will also be presented.

INFORMATION

8.

Bond Auditors’ Reports for 2012-13
The Independent Auditors’ Report of the District’s bond funds, for
the fiscal year ended June 30, 2013, and the District’s Bond
Performance Audit Report, for the fiscal year ended June 30,
2013, will be reviewed with the committee.

INFORMATION

ACTION
INFORMATION

ACTION

9.

Monterey County Treasurer’s Investment Report
Series B and C bonds were issued by the district in 2008 and
invested with the Monterey County Treasurer’s office. The
Treasurer’s Report of Investments for the quarter ending December
31, 2013 provides the status of these investments.

INFORMATION

10.

Facilities Master Budget Update
The changes to the District’s facilities master budget recommended
by the Facilities Committee and approved by the Governing Board
on December 11, 2013 will be reviewed.

INFORMATION

11.

Update on Facilities Projects, Timelines and Schedules
A status report will be provided on all projects. The timelines and
schedules for current facility projects will be reviewed.

INFORMATION

12.

Meeting Schedule
Future meetings of the Committee are scheduled for:
Monday, June 16, 2014
Monday, August 4, 2014
Monday, November 3, 2014 (Annual Organizational Meeting)

INFORMATION

13.

Suggestions for Future Agenda Topics and Announcements
June and August meetings -- Committee tour of facilities projects
on Monterey campus

INFORMATION

14.

Adjournment

Public records provided to the Committee for the items listed on this agenda may be viewed online at the
College’s website http://www.mpc.edu/mpcbond/CitizensBondOversight/Pages/CBOCAgendas.aspx , at
the Superintendent/President’s office, Monterey Peninsula College, 980 Fremont Street, Monterey,
California during normal business hours, or at the Committee meeting.

Posted: February 26, 2014

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, June 16, 2014
2:15 PM – Committee Tour of College Facilities Projects
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street
Monterey, California
Meeting Agenda
1.

Call to Order

2.

Public Comment
Members of the audience wishing to address the Citizens’ Bond
Oversight Committee may do so during the public comment period.
Under provisions of the Brown Act, the committee is prohibited from
discussing or taking action on oral requests that are not part of the
agenda. Comments are limited to three minutes per person or as
determined by the committee.

3.

Approval of March 3, 2014 Minutes
Follow-up items will be reviewed with the meeting minutes.

ACTION

4.

Accept Bills and Warrants Report
The list of payments from bond funds expended through March 31,
2014 will be reviewed for acceptance by the committee.

ACTION

5.

Bond Expenditure Status Report and Cost Control Report
The March 31, 2014 bond expenditure status report will be
reviewed with the committee. The May 2014 cost control report
will also be presented.

INFORMATION

6.

Monterey County Treasurer’s Investment Report
Series B and C bonds were issued by the district in 2008 and
invested with the Monterey County Treasurer’s office. The
Treasurer’s Report of Investments for the quarter ending March 31,
2014 provides the status of these investments.

INFORMATION

1

7.

Update on Facilities Projects, Timelines, and Schedules
A status report will be provided on all projects. The timelines and
schedules for current facility projects will be reviewed.

INFORMATION

8.

Membership Update

INFORMATION

9.

Meeting Schedule
Future meetings are scheduled for:
Monday, August 4, 2014
Monday, November 3, 2014 (Annual Organizational Meeting)

INFORMATION

10.

Suggestions for Future Agenda Topics and Announcements
Tour of Student Center, Art-Studio and Art-Ceramics

11.

Adjournment

Public records provided to the Committee for the items listed on this agenda may be viewed online at the
College’s website http://www.mpc.edu/mpcbond/CitizensBondOversight/Pages/CBOCAgendas.aspx , at
the Superintendent/President’s office, Monterey Peninsula College, 980 Fremont Street, Monterey,
California during normal business hours, or at the Committee meeting.

Posted: June 11, 2014
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, August 4, 2014
2:00 PM – Committee Tour of College Facilities Projects
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street
Monterey, California
MEETING AGENDA
1. Call to Order
2. Public Comment
Members of the audience wishing to address the Citizens’ Bond
Oversight Committee may do so during the public comment period.
Under provisions of the Brown Act, the Committee is prohibited from
discussing or taking action on oral requests that are not part of the
agenda. Comments are limited to three minutes per person or as
determined by the committee.
3. Approval of June 16, 2014 Minutes

ACTION

4. Accept Bills and Warrants Report
The list of payments from bond funds expended through June 30,
2014 will be reviewed for acceptance by the committee.

ACTION

5. Bond Expenditure Status and Cost Control Reports
The June 30, 2014 bond expenditure status report will be
reviewed with the committee. The July 2014 cost control report
will also be presented.

INFORMATION

6. Tax Rate for Measure I Bond
The total Measure I Bond tax rate will be reviewed with the
committee.

INFORMATION

7. 2016-20 Five Year Construction Plan
The District’s 2016-20 Five-Year Construction Plan, ratified by the
Governing Board on July 23, 2014, and submitted to the state

INFORMATION

Chancellor’s Office, will be reviewed with the Committee. The plan
reflects the district and campus plans for capital outlay over the next
five years and includes both local and state-funded projects.
8. Update on Facilities Projects, Timelines, and Schedules
A status report will be provided on all projects. The timelines and
schedules for current facility projects will be reviewed.

INFORMATION

9. Meeting Schedule
Future meetings are scheduled for:
Monday, November 3, 2014 (Annual Organizational Meeting)

INFORMATION

10.

Suggestions for Future Agenda Topics and Announcements

11.

Adjournment

Public records provided to the Committee for the items listed on this agenda may be viewed online at the
College’s website http://www.mpc.edu/mpcbond/CitizensBondOversight/Pages/CBOCAgendas.aspx , at
the Superintendent/President’s office, Monterey Peninsula College, 980 Fremont Street, Monterey,
California during normal business hours, or at the Committee meeting.

Posted: July 30, 2014

COMMITTEE MEETING MINUTES
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, November 4, 2013
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street
Monterey, California
Meeting Minutes
MEMBERS PRESENT:

Mr. Wayne Cruzan
Dr. Sophal Ear
Mr. J. Fagan, Chair
Mr. Stewart Fuller
Mr. Rick Heuer
Mr. Birt Johnson, Jr., Vice Chair
Mr. Bob Mulford (arrived 3:22 PM)
Mr. James Panetta
Mr. Niels Reimers
Mr. Maury Vasquez

ABSENT:

None

STAFF PRESENT:

Ms. Rosemary Barrios, Controller
Mr. Joe Bissell, Special Assistant to the President
Ms. Vicki Nakamura, Assistant to the President
Dr. Walter Tribley, Superintendent/President
Mary Weber, Purchasing Coordinator

OTHERS PRESENT:

Mr. Michael Carson, Kitchell

1. Call to Order
The regular meeting of the Citizens’ Bond Oversight Committee of Monterey Peninsula
College was called to order at 3:00 PM by Chair Fagan.
2. Public Comment
There were no public comments.
3. Tour of Physical Science Building
Dustin Conner, Kitchell, was introduced. He provided background regarding the Physical
Science building renovation. The committee adjourned to tour the building.
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4. Approval of August 5, 2013 Minutes
Motion made by Vice Chair Johnson, seconded by Mr. Reimers, to approve the minutes of
August 5, 2013. Motion carried unanimously.
5. Accept Bills and Warrants Report
Chair Fagan advised committee members the report would be reviewed by page and invited
questions. Mr. Cruzan asked about the outcome of the asbestos sampling at the Student
Center by M3 Environmental on page 1. Mr. Carson said the assessment was conducted;
disposal and handling will be affected.
Regarding page 2, Mr. Heuer questioned the expense for shutting off the water at the pool
building. Mr. Carson explained the work included creating and installing a new valve. Mr.
Panetta asked for an explanation of “safe off” services at the pool. Mr. Carson responded
“safe off” pertained to electrical service.
On page 3, there were several items needing clarification under the furniture/equipment
category. Mr. Bissell advised the committee the telescope purchase for astronomy was
offset by a donation. Mr. Heuer asked about the purchase of 8 vegetable steamer/cookers
for Physical Science. Ms. Weber, the college purchasing coordinator was introduced. She
stated the equipment was used for physics thermodynamics. Chair Fagan inquired about
the 3 Data Link tables purchased for the Sam Karas Room, a project that is closed. Ms.
Weber was unsure why bond funds were used. Mr. Bissell said he assumed Mr. Ma
approved the purchase and it was not an inappropriate expense. Chair Fagan requested
follow-up at the next meeting. Vice Chair Johnson followed with a question regarding Media
Systems Group providing both the equipment and installation labor for 14 humanities
classrooms. Mr. Carson confirmed media equipment and white boards were installed. Mr.
Panetta, noting the expense was over $100,000, asked how many podiums, switches, etc.
were purchased. Staff will provide follow up at the next meeting. Mr. Reimers questioned
labor charges being included in the furniture and equipment category. Mr. Bissell indicated
the expense was capitalized. Chair Fagan asked what was purchased from Fisher
Scientific, as the description was unclear. Ms. Barrios said the items were balances. Mr.
Mulford noted the purchase of 4 shoe boxes for chemical storage. Mr. Carson clarified the
containers were “shoe box sized” and that this specific size was needed in the storeroom.
Mr. Cruzan noted a number of entries on pages 4-5 with U.S. Bank followed by vendor
names. Ms. Weber explained these were purchases made with CAL-Cards. He asked if
there were a dollar limit on the CAL-Card. Ms. Weber responded no, and added the cards
are usually used for small purchases. Chair Fagan commented the college has reduced
CAL-Card distribution and use in recent years.
Mr. Heuer expressed concern about the purchase of small items, such as the 24 angle
rulers at $2.67 each, for the earth science department. He said these items may be
equipment, but they did not qualify as a capital expense. Mr. Heuer acknowledged the
expense may be technically fine, but he said the purchase was inappropriate for 30-year
bond funds. Chair Fagan concurred with Mr. Heuer. He asked if there was a decision
matrix in place to determine when bond money was used and when not. Mr. Bissell
confirmed there was a process; he said all equipment is replaced when the building is
renovated, to provide a fresh start. Small items, such as wastebaskets, will last for 30 years.
Chair Fagan advised that as the end of the bond approaches, the college exercise more
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caution in its purchasing decisions. Mr. Reimers added the issue is equipment vs.
consumables. Mr. Bissell acknowledged their concerns.
Mr. Mulford asked if there would be an audit at the end of the bond, and will these types of
purchases be questioned. Mr. Bissell responded the annual audit of the bond has just been
completed. Chair Fagan stated the purchases are legal; the question is whether they are
appropriate. Dr. Tribley commented these small items are part of a larger purchase and
plan to equip a lab. It is when the items are singled out and viewed outside of this larger
context that they appear to be inappropriate.
Moving on to page 6, Mr. Mulford questioned the expense for moving a piano to an adjacent
room. Vice Chair Johnson asked if there was a typo for the rental payment to Peninsula
Office Solutions, if the service should have been from 8/5/13 rather than 8/4/13, based on
the previous month’s entry. Ms. Barrios said she would check and report back.
On page 7, Vice Chair Johnson suggested substituting “miscellaneous items” for “stuff” in
the description for items moved to the dump by Cardinale Moving & Storage. Mr. Carson
explained there was a large amount of items discarded by creative arts as the department
prepared to move from their facilities to swing space. Chair Fagan noted the bookstore and
cafeteria were also included in the description. Mr. Carson said the move of these areas
occurred on the same day and all were included on one invoice.
Regarding page 8, the move of the donated kiln was discussed. Mr. Reimers asked for
“safing off” of the gas kilns to be explained. Mr. Carson responded the term means the gas
kilns were turned off and safely removed.
There were no questions on page 9. On page 10, it was clarified that the purchase of “3
recertplus” referred to switches. It was noted that both HGHB and Kitchell provided
construction administration or management services for the humanities building for the
month of July. Mr. Bissell explained the architect, HGHB, may be on site during construction
to provide management per the contract.
On page 11, Mr. Panetta commented the purchase of furniture from Contrax for the
humanities building lacked detail regarding the number of items. Mr. Carson responded
furniture was supplied for 9 classrooms. Chair Fagan asked for “learn 2 intellect wave
chairs” to be explained. Ms. Weber stated the chairs are on rollers and are used in
language classes to facilitate working together in groups. Mr. Vasquez confirmed the chairs
provide an easy way to move around the classroom.
Mr. Mulford asked for further clarification regarding several entries on page 12 to move
expense to the capital outlay fund for Otto Construction. Mr. Bissell explained the project is
50% funded by the state. When state funding is involved, the college charges all expense to
the bond and then submits reimbursement requests to the state. Also on page 12, Chair
Fagan questioned the re-keying of 7 locks being included as a bond expense. It was stated
the physical science building had been re-keyed and then staff requested 7 locks to be rekeyed due to the locks not working. It was asked why this re-keying was not treated as an
operational expense. Follow-up was requested from staff. Mr. Panetta noted entries from
American Lock & Key on pages 6 and 7 for lock repair of the kitchen trailer and the
classroom building differed in price from the rekeying on page 12. Mr. Carson explained the
lock repair involved the replacement of the entire lock structure and re-keying is cheaper.
Mr. Heuer commented the kitchen trailer purchased from West Valley College required lock
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repair, cleaning, and testing. Mr. Carson responded the college negotiated a reduction in
price for the trailer.
There were no further questions on the report. It was moved by Mr. Mulford and seconded
by Mr. Cruzan to accept the September 30, 2013 bills and warrants report. Motion carried,
9-1 (Heuer opposed).
6. Bond Expenditure Status Report and Cost Control Report
The September 30, 2013 bond expenditure status report was reviewed with the committee.
Mr. Bissell reported the figures in column A, Total Bond Budget, would be changing in the
future as adjustments are made to reflect actual amounts. He also noted the bond
management item does not include any indication of revenue; he explained interest earnings
are used to fund these services. Mr. Bissell stated the District plans to reduce bond
management services and any excess interest will be allocated to projects. Staff will begin
tracking interest earnings for this purpose. He said the general contingency still exists.
The cost control report was then reviewed. It was noted that most of the projects were
within budget with the exception of the Student Center and Pool. Chair Fagan asked how
these variances affected the Public Safety Training facility planned at Parker Flats. The
answer was none. Mr. Heuer inquired how the Arts Complex project could be completed for
$1 million less than the budgeted amount. Mr. Carson responded the economy was a
factor; contractors have been very competitive. Mr. Bissell added that some of the projects
have been scaled down. Mr. Carson said the savings will be held for roofing of the Art
Dimension and Nursing buildings.
7. Annual Report for 2012-13
Dr. Tribley stated the annual report is a requirement of the committee and verifies
compliance. If approved by the committee, Chair Fagan will present the report to the Board
of Trustees at the November or December meeting.
Ms. Nakamura reviewed the draft annual report. An error in the chair and vice chair
designations was noted on page 5 and will be corrected. Mr. Bissell addressed the financial
report section of the report, in particular the interest earnings. He noted there is a
placeholder for the figure in the report. He explained the funds are held by the Monterey
County Treasurer’s Office and the Monterey County Office of Education distributes the funds
to the college. Mr. Bissell said interest has been reported to the college for only 2 quarters,
as of June 30, 2013. He will be meeting with the County to determine a more current and
accurate figure. Mr. Mulford asked if the figure would be available by the time the report
was presented to Board. Mr. Bissell responded he was uncertain regarding the length of
time needed to resolve. There was discussion regarding whether the interest earnings
paragraph should be deleted. Mr. Heuer noted the timeframe for the report and stated the
interest should be recorded, with a note stating the figure was as of June 30. As the totals
will change with the addition of interest earnings, the footnote regarding the total
expenditures will also need updating. There was general agreement with this approach.
Mr. Heuer questioned why the expenditures for the completed projects in the annual report
differed from the listing in other reports. He commented the numbers matched; however,
the annual report lists a miscellaneous expense for $221. Mr. Bissell said several of the
early projects were grouped together in the bond expenditure report, for example, so the
details do not match. It was reiterated the totals do match. Rather than change the reports,
Mr. Heuer advised keeping the reports consistent with what was presented to the public in
the past.
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Motion was made by Mr. Johnson and seconded by Mr. Heuer to approve the report with the
corrections discussed. Motion carried unanimously.
8. Monterey County Treasurer’s Investment Report
The June 30, 2013 investment report was shared with the committee for information. There
were no comments or questions.
9. Update on Facilities Projects, Timelines, and Schedules
Mr. Carson stated all projects are on time and are within budget. He provided additional
information for a few the projects.
Pool – The slab has been poured.
Arts Complex – Mr. Carson said a few unforeseen conditions were found, including
asbestos and damaged plywood from lead paint. Despite these items, the project is still
on budget and on time.
Business Humanities – Mr. Carson reported the demolition of the building has occurred.
The parking lot will be expanded, providing 68 additional spaces. He said there were
1400 parking places at the beginning of the bond program and 550 have been added, a
45% increase.
10.

Committee Membership Update
Dr. Tribley recognized the five members (Wayne Cruzan, Dr. Sophal Ear, Rick Heuer, Birt
Johnson, Jr., and James Panetta) who are completing their first terms on the committee and
thanked them for their support and due diligence. He reported all have agreed to serve a
second term. They will be reappointed by the Board of Trustees at the November meeting.

11.

Officers
Per the Bylaws, the college president appoints the Chair. Dr. Tribley informed the committee
he had asked Birt Johnson, Jr. to serve as Chair of the committee in 2014. The floor was
opened for nominations for the Vice Chair position. Mr. Johnson nominated Mr. Mulford,
seconded by Mr. Reimers. Mr. Mulford was elected unanimously.

12.

Meeting Schedule
The meeting dates of March 3, June 16, August 4, and November 3 (annual organizational
meeting) were proposed for 2014 and accepted without changes.

13.

Suggestions for Future Agenda Topics and Announcements
A tour of facilities projects will be included at a future meeting.

14.

Adjournment
Chair Fagan adjourned the meeting at 4:35 PM.
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE
Monday, March 3, 2014
Follow-up Items from November 4, 2013 CBOC Meeting
Per the Meeting Minutes, Item #5 - Accept Bills and Warrants Report:
1. Page 3 of Bills and Warrants Report: Chair Fagan inquired about the 3 Data Link tables purchased
for the Sam Karas Room, a project that is closed. Ms. Weber was unsure why bond funds were
used. Mr. Bissell said he assumed Mr. Ma approved the purchase and it was not an inappropriate
expense. Chair Fagan requested follow-up at the next meeting. Vice Chair Johnson followed with a
question regarding Media Systems Group providing both the equipment and installation labor for 14
humanities classrooms. Mr. Carson confirmed media equipment and white boards were installed.
Mr. Panetta, noting the expense was over $100,000, asked how many podiums, switches, etc. were
purchased. Staff will provide follow up at the next meeting.
• Mr. Davis and Ms. Barrios reviewed the purchase of the Data Link tables and determined it
was appropriately charged to the bond. The tables were replacements and approved by Mr.
Ma.
• Detail on the items purchased from Media Systems Group:
o First purchase:
 14 monitor speakers 5.25”, 14 stereo amplifier, 14 scaling presentation
switcher, 28 twisted pair extenders, 14 media link controllers, 14 surface
mount box, 14 mounting frames, 14 adjustable suspension adapters and
mounting cables, total purchase $62,668.88
o Second purchase:
 13 Panasonic 3,500 Lumens DLP Projectors, 13 ceiling mount for Panasonic
RW series, 1 Panasonic 3500 Lumen LCD Projector, 1 ceiling mount for
Panasonic projector, brackets and 14 Toshiba DVD/VCR, total purchase
$43,767.65
2. Moving on to page 6, Mr. Mulford questioned the expense for moving a piano to an adjacent room.
Vice Chair Johnson asked if there was a typo for the rental payment to Peninsula Office Solutions, if
the service should have been from 8/5/13 rather than 8/4/13, based on the previous month’s entry.
Ms. Barrios said she would check and report back.
• There is no typo in the rental payment. Peninsula Office Solutions’s internal system is setup
for 30 day billing, and there was no double billing for 8/4.
3. Also on page 12, Chair Fagan questioned the re-keying of 7 locks being included as a bond expense.
It was stated the physical science building had been re-keyed and then staff requested 7 locks to be
re-keyed due to the locks not working. It was asked why this re-keying was not treated as an
operational expense. Follow-up was requested from staff.
• Mr. Davis and Ms. Barrios determined the re-keying is an appropriate charge as it was
related to the physical science building renovation project.

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, March 3, 2014
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street, Monterey, California
Meeting Minutes
MEMBERS PRESENT:

Mr. Wayne Cruzan
Dr. Sophal Ear
Mr. J. Fagan
Mr. Stewart Fuller
Mr. Rick Heuer
Mr. Birt Johnson, Jr., Chair
Mr. Bob Mulford, Vice Chair
Mr. James Panetta
Mr. Maury Vasquez

ABSENT:

Mr. Niels Reimers

STAFF PRESENT:

Ms. Rosemary Barrios, Controller
Mr. Earl Davis, Interim Vice President for Administrative Services
Ms. Vicki Nakamura, Assistant to the President
Dr. Walter Tribley, Superintendent/President

OTHERS PRESENT:

Mr. Joe Demko, Kitchell

1. Call to Order
The regular meeting of the Citizens’ Bond Oversight Committee of Monterey Peninsula
College was called to order at 3:00 PM by Chair Johnson.
2. Introductions
Dr. Tribley introduced Mr. Earl Davis, MPC’s new Interim Vice President for
Administrative Services.
3. Public Comment
There were no public comments.
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4. Approval of November 4, 2013 Minutes
A handout providing follow-up to questions recorded in the minutes of the November 4
meeting regarding the bills and warrants report was distributed and reviewed. Mr. Fagan
asked why the second re-keying of locks in the physical science building was not covered by
the vendor. Mr. Demko explained he discussed with the contractor and re-keying was an
inaccurate explanation. The locks on certain doors needed to be re-pinned to limit access
as an alternative to issuing new keys.
Motion made by Vice Chair Mulford, seconded by Mr. Fagan, to approve the minutes of
November 4, 2013. Motion carried unanimously.
AYES:

9 MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Ear, Fagan, Fuller, Heuer, Johnson, Mulford,
Panetta, Vasquez
None
Reimers
None

5. Annual Report Follow-Up
The adjustments made to interest earnings in the financial section of the Annual Report
were reviewed with the committee.
6. Accept Bills and Warrants Report
Chair Johnson advised the report would be reviewed by page and invited questions from the
committee. There were no questions on page 1.
Regarding page 2, Vice Chair Mulford requested clarification on PlanWell retrieval fees. Mr.
Demko responded this item is for electronic retrieval of blueprints.
Mr. Heuer and others questioned the expense for repair of a leak in the training room listed
under the pool/tennis courts renovation project. Mr. Demko said the pool project contractor,
Ausonio, was on site and paid to repair the leak rather than bringing in another firm. Mr.
Heuer asked why this repair was considered a bond expense, and if the leak was due to
construction. Mr. Demko said the floor leak was not in the contractor’s scope of work. Mr.
Davis added if the leak was known, it would have been included in the renovation. Chair
Johnson and Mr. Fagan commented the leak appeared to be a general maintenance item.
Mr. Fagan noted the leak was not in the scope of work and the expense was also charged
against the pool/tennis court renovation. Mr. Davis said the expense would be transferred.
Mr. Heuer expressed his concern that bond funds be used for rehabilitation rather than for
ongoing maintenance. Mr. Fagan said if the leak is on a previous project, the expense
needs to be put in a different category.
On page 4, Mr. Panetta noted two items for Hobart Sales for freezer service in the mobile
trailer. Mr. Demko said there is more than one type of equipment being used in the trailer.
He will research and provide more detail. Chair Johnson asked about the gas line repair
and whether the line was owned by the campus or PG&E. Mr. Demko responded MPC
owns the line. Mr. Fagan followed with a question regarding why the gas line repair and
striping in Parking Lot C were listed in the swing space category rather than under
infrastructure. Mr. Demko explained the work was associated with the mobile kitchen trailer
being used as swing space while the Student Center was undergoing renovation.
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Chair Johnson asked if there was a typo in the November date on page 5 for the first William
Scotsman entry. Staff will research and report back.
Mr. Heuer referred to the entry for CS & Associates for labor compliance review on page 6.
He asked for an explanation. Mr. Demko explained the project was 50% state funded and
there is a state requirement for a review of payroll. Mr. Heuer stated he did not recall a
similar expense for other state funded projects such as the Child Development Center.
Chair Johnson noted the second entry for CS & Associates for a labor compliance review in
April 2013. He asked if there was a requirement for submitting bills in a timely manner since
an earlier report had a June 2013 invoice.
On page 7, Mr. Panetta asked about commissioning services for the Humanities project. Mr.
Demko said commissioning services are performed when new systems such as heating and
ventilation are installed in a building. These services provide an independent check and
calibration of the systems to verify the contractor’s work. Dr. Ear noted the expense from
Media Systems for the installation of projectors and air vents. He questioned if air vents
were installed. Mr. Demko said there may have been a miswording; the vents might be a
part of the equipment. Staff will follow-up and report back.
There were no questions on page 8.
On page 9, Vice Chair Mulford asked why the theater was not included in the Closed
Projects list. Mr. Demko indicated the theater project has not been closed out yet. The
college is waiting for the Division of the State Architect to complete their work and billing.
There were no further questions on the report. It was moved by Mr. Fagan and seconded
by Vice Chair Mulford to accept the December 31, 2013 bills and warrants report. Motion
carried unanimously.
AYES:

9 MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Ear, Fagan, Fuller, Heuer, Johnson, Mulford,
Panetta, Vasquez
None
Reimers
None

7. Bond Expenditure Status Report and Cost Control Report
Mr. Davis asked the committee if there were questions on the December 31, 2013 bond
expenditure status report. Mr. Fagan inquired if there were any remaining general
contingency funds. Mr. Demko explained contingency funds were used to adjust project
budgets to realign totals with bid amounts. The Governing Board approved these budget
adjustments in December.
Regarding the cost control report, Mr. Heuer noted there were no variances listed on any of
the projects. Mr. Davis said the budgets have been adjusted to the actual costs.
Mr. Fagan referred to the pool and tennis court project. He noted the budget indicated in the
cost control report does not include the tennis courts. Mr. Fagan asked if the tennis courts
were approved by the Board as a future project. Mr. Demko explained the tennis courts
were included in the project design and identified as an alternate in the bidding process to
determine the specific cost. There were not enough funds to complete the tennis courts.
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Mr. Demko said the bond expenditure report will be adjusted to delete the tennis courts from
the pool renovation project listing.
8. Bond Auditors’ Reports for 2012-13
Mr. Davis stated two audit reports were included, one regarding the district’s bond funds and
the other a performance audit. He reported the auditor examined 98% of bond expenditures
for compliance with Proposition 39 requirements and no adjustments were made. Mr. Davis
said the Governing Board was pleased with the results and he thanked the committee for
their effective oversight.
Mr. Fagan indicated that 98% of expenditures (approximately $50 million) being reviewed
represented more than a sample. He asked if there was a reason for this level of
examination. Mr. Davis stated he would contact the auditor and provide follow-up for the
committee. He noted from his past experience of having seen 85% of expenditures
reviewed.
Mr. Mulford and Mr. Heuer asked for further information regarding $24.00 in salaries and
benefits listed on page 4 of the financial audit. Mr. Davis said he would get a response from
the auditor.
9. Monterey County Treasurer’s Investment Report
The December 31, 2013 investment report was shared with the committee for information.
There were no comments or questions.
10. Facilities Master Budget Update
Mr. Demko stated the total bond budget of $149 million remains the same. He reported the
general contingency was used to balance or adjust project budgets to reflect construction
bids received and work completed. The Governing Board has approved these
modifications. Mr. Demko said there are two projects remaining to be completed, the public
safety training facilities in the Parker Flats area and the music project.
Mr. Mulford noted the theater project has not been closed out, but was completed under
budget. Mr. Demko said the college is waiting final Division of State Architect review and
there may be savings.
Mr. Fagan commented the tennis courts were not mentioned in the Board report, indicating
the project has been deleted and there are no plans for any renovation in the future. He
advised the public should be informed of this outcome. Mr. Fagan added he was impressed
with how well the budgets have been managed. The Chair concurred.
11. Update on Facilities Projects, Timelines, and Schedules
Mr. Demko stated projects are all on track. He provided additional information for a few of
the projects.
Business Humanities – The parking lot portion was finished ahead of schedule with 66
additional parking spaces provided. This project was 50% state funded and is complete.
The college is waiting for Division of State Architect review.
Pool – The renovation has been completed and classes are being offered. Light fixtures
still need to installed; delivery of the equipment is in process.
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Student Center – The changes being made, including the café with glass front and an
outdoor fireplace, will change the look and feel of the facility. There has been a lot of
hazardous material abatement in this project.
Arts Complex – Mr. Demko said this project will be completed this summer. He reported
change orders are under control and that $900,000 remains in the budget for HVAC and
electrical work in the Art Dimensional building.
Chair Johnson asked about remaining infrastructure work and how oversight would continue
as the bond program winds down. Mr. Demko said there are sidewalks that need to be
upgraded. The approach has been to complete construction first and if there are funds
available, to do this work at the end, if the Board approves.
Mr. Fagan asked if the committee continues as long as bond funds were being expended.
The response was yes.
12.

Meeting Schedule
Chair Johnson reviewed future meeting dates of:
Monday, June 16, 2014
Monday, August 4, 2014
Monday, November 3, 2014 (Annual Organizational Meeting)
The June meeting will include a tour of the pool and Humanities building projects. At the
August meeting there will be a tour of the Student Center and the Arts buildings.

13.

Suggestions for Future Agenda Topics and Announcements
There were no suggestions for additional agenda topics.
Dr. Tribley read a letter to the committee from the Board of Trustees, recognizing the
committee members’ work and commitment. Chair Johnson thanked the committee and
expressed his appreciation.

14.

Adjournment
Chair Johnson adjourned the meeting at 4:12 PM.
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE
Monday, June 16, 2014
Follow-up Items from March 3, 2014 CBOC Meeting
Per the meeting minutes:
Item #6 - Bills and Warrants Report
1. On page 4, Mr. Panetta noted two items for Hobart Sales for freezer service in the mobile
trailer. Mr. Demko said there is more than one type of equipment being used in the trailer.
He will research and provide more detail.
The payment to Hobart for $199.50 was a basic service call charge to come out to MPC and
review the problem with the freezer to determine what work needed to be completed to
have the freezer working properly.
The payment to Hobart for $467.51 was for service on the freezer which consisted of:
service to replace nitrogen, capillary tube, filter drier, torch service and labor.
2. Chair Johnson asked if there was a typo in the November date on page 5 for the first
William Scotsman entry. Staff will research and report back.
There was a typo, the date in the description should read 10/29/13-11/28/13.
3. [On page 7], Dr. Ear noted the expense from Media Systems for the installation of
projectors and air vents. He questioned if air vents were installed. Mr. Demko said there
may have been a miswording; the vents might be a part of the equipment. Staff will followup and report back.
The air vents were installed in the cabinet because the cabinet had no internal fan.
Item #8 - Bond Auditors’ Reports for 2012-13
1. Mr. Fagan indicated that 98% of expenditures (approximately $50 million) being reviewed
represented more than a sample. He asked if there was a reason for this level of
examination. Mr. Davis stated he would contact the auditor and provide follow-up for the
committee. He noted from his past experience of having seen 85% of expenditures
reviewed.
MPC external auditors selected 40 large dollar invoices, ranging from $400K to $2M. This
sampling was done because MPC recently went through a refunding of the bonds and the
auditors wanted to be sure that controls were in place. The reason the percentage is 98% is
due to the high dollar amount of the invoices. It is the dollar amount of the invoices that
drove the percentage.
2. Mr. Mulford and Mr. Heuer asked for further information regarding $24.00 in salaries and
benefits listed on page 4 of the financial audit. Mr. Davis said he would get a response from
the auditor.
A correction will be made to remove the $24.00 in salaries and benefits from the bond
expenditures.

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, June 16, 2014
2:15 PM – Committee Tour of College Facilities Projects
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
Meeting Minutes
MEMBERS PRESENT:

Mr. Wayne Cruzan
Dr. Sophal Ear
Mr. J. Fagan
Mr. Rick Heuer
Mr. Birt Johnson, Jr., Chair
Mr. Bob Mulford, Vice Chair
Mr. James Panetta
Mr. Niels Reimers
Mr. Maury Vasquez

ABSENT:

Mr. Stewart Fuller

STAFF PRESENT:

Ms. Rosemary Barrios, Controller
Mr. Earl Davis, Interim Vice President for Administrative Services
Ms. Vicki Nakamura, Assistant to the President
Dr. Walter Tribley, Superintendent/President

OTHERS PRESENT:

Mr. Joe Demko, Kitchell

The Committee convened at 2:15 PM for a tour of the completed pool and Humanities building
renovation projects at the Monterey campus.
1. Call to Order
The regular meeting of the Citizens’ Bond Oversight Committee of Monterey Peninsula
College was called to order at 3:00 PM by Chair Johnson.
2. Public Comment
There were no public comments.
3. Approval of March 3, 2014 Minutes
A handout providing follow-up to questions recorded in the minutes of the March 3 meeting
regarding the bills and warrants report was distributed and reviewed.
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Motion made by Vice Chair Mulford, seconded by Mr. Fagan, to approve the minutes of
March 3, 2014, as amended by the follow-up document. Motion carried unanimously.
AYES:

9 MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Ear, Fagan, Heuer, Johnson, Mulford, Panetta,
Reimers, Vasquez
None
Fuller
None

4. Accept Bills and Warrants Report
Chair Johnson indicated the March 31, 2014 report would be reviewed by page and invited
questions from the committee. Vice Chair Mulford noticed several payments for older
invoices for services in October and November. He asked if there was a delay in
processing. Ms. Barrios explained payments are processed when the invoices are received.
Mr. Mulford asked if vendors and contractors were required to file their invoices in a fixed
period of time. Mr. Demko responded that contractors submit invoices monthly, based on
the work accomplished, and staff then review the invoices with the inspector. Mr. Davis
added that contractors have to pay their crew, so timely processing is followed.
Mr. Heuer noted M3 Environmental had several older invoices on page 2 as well. Mr.
Demko said this vendor is paid hourly. Mr. Davis said invoices are reviewed by Kitchell,
then by him, before going to Ms. Barrios for payment.
There were no questions on page 3. Regarding page 4, Mr. Mulford questioned the $1500
expense for Monterey County Fence to change the color of the fence from silver to black.
Mr. Demko responded the work was done to match up the mesh fabric. He clarified the
work was done only once.
On page 5, Chair Johnson noted several entries for equipment purchased from Lincoln
Equipment; however, there was one entry for freight charges for telescopic poles. He asked
if the charges were for the poles only or if other equipment was included. Staff will check
and report back.
Regarding page 6, Mr. Heuer asked for an explanation of post construction services
provided by Hammel Green & Abrahamson. Mr. Demko said the architect receives a
percentage of the contract when a project is done and these services relate to Division of
State Architect requirements and forms that need to be submitted. On the same page,
Chair Johnson noticed the rental periods differed for the ADA rental trailer from Williams
Scotsman and asked why the payments were the same amount. Staff will research and
report back.
On page 7, Mr. Fagan asked about the rebalancing services provided by Alpha Air
Balancing at the Humanities building. Mr. Demko explained equipment was reused in the
building as the items were not old enough to replace. The contractor re-installed the
equipment to specifications. A professional firm was used to evaluate the system due to the
high noise level. He said this expense would not have been incurred if the equipment was
new.
On page 8, Mr. Reimers requested “labor compliance review” to be explained. Mr. Demko
said on state funded projects, wages are required to be paid at a certain rate. An
independent company is used to verify appropriate wages are paid. Mr. Davis clarified that
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MPC pays union wages on all projects. State funded projects require the additional step of
having an independent auditor to review compliance.
On page 9, Mr. Panetta noted two entries for Geo. Wilson for troubleshooting and repair of
the physical science boiler and downspout. Two different amounts were charged, one for
analysis and the other for labor. He questioned the amounts. Mr. Demko said he would
follow up and report back. Mr. Mulford referred to the entry for Cardinale Moving & Storage
for the removal of old equipment. He asked what happens to old equipment. Mr. Davis
responded when equipment no longer has value for MPC, the college is required to declare
the items as salvage or obsolete. Per contract code, the items can then be offered for
purchase by competitive bid. Mr. Davis said he has contracted with an outside company to
sell surplus equipment and advise the district. Mr. Fagan asked where the revenue from the
sale goes. Mr. Davis indicated the funds would go back to the bond. Mr. Fagan commented
he has never noticed a line item for revenue from sale of surplus equipment.
On page 10, under the Closed Projects category, Mr. Fagan asked if any new expenses
were included. The answer was no, the amounts represented carryover.
It was moved by Mr. Fagan and seconded by Vice Chair Mulford to accept the March 31,
2014 bills and warrants report. Motion carried unanimously.
AYES:

9 MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Ear, Fagan, Heuer, Johnson, Mulford, Panetta,
Reimers, Vasquez
None
Fuller
None

5. Bond Expenditure Status Report and Cost Control Report
The March 31, 2014 bond expenditure status report and the cost control report were
presented for comments or questions. Mr. Fagan stated he was pleased to see the tennis
courts removed from the pool renovation project listed under the “In Process” category. He
asked if the tennis courts should be listed as a future project. Mr. Davis explained there is
no budget for the tennis courts to fund a future renovation. Mr. Demko added the Board
approved the latest budget adjustment for bond projects at the December 2013 meeting and
there was no funding available for the tennis courts.
Mr. Heuer noted there was $16 million of bond funds remaining as of March 31. Mr. Demko
confirmed the bond program was winding down. The Parker Flats public safety training
facilities project will need state funding to augment the bond allocation. Dr. Tribley reported
a bill has been proposed, AB 2235, authorizing a state facilities bond on the November 2014
ballot that will provide the funding needed. Mr. Heuer asked how long the college can wait
for state funding to become available if the state bond does not pass. Dr. Tribley responded
district bond counsel is reviewing the matter. Mr. Fagan followed with a question regarding
the possibility of re-engineering the public safety training project or using the funds for other
projects. Dr. Tribley stated there would be an evaluation of options if the bond is not on the
ballot; however, he affirmed the college’s commitment to the Parker Flats project.
6. Monterey County Treasurer’s Investment Report
Series B and C bonds were issued by the district in 2008 and invested with the Monterey
County Treasurer’s office. Mr. Davis noted the interest rate is at a low level, but the funds
are safe and secure. Chair Johnson recalled when the bonds were refunded in 2013, it was
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mentioned the tax rate was consistently lower than the limit set in the bond. He asked for
the current tax rate. Staff will provide at the next meeting.
7. Update on Facilities Projects, Timelines, and Schedules
Mr. Demko provided information on the projects.
Humanities/former Student Services/Business Humanities – The last payment from the
state has been received. This project will move into the Closed Projects list.
Swing Space – The rental trailers will be returned after completion of the Student Center
and Arts buildings projects. The vacated space remaining on campus will need to be
evaluated.
Student Center – The project is on track and the punch list is being completed.
Equipment will arrive in July. Systems are operable. Technology still needs to be
installed. The facility has been transformed.
Arts Complex – Mr. Demko said this project will be completed in July, leaving August for
fine-tuning before fall classes begin. The indoor kilns have been installed. The structure
for the outdoor kilns is being completed.
Site Lighting/Controls – The College has been approved for $203,000 in Prop 39 funding
from the state to retrofit the parking lot light fixtures for energy efficiency.
Infrastructure – Sidewalk repair will be completed in the summer to minimize the impact
on students.
8. Membership Update
Dr. Tribley reported there are four members, Mr. Fagan, Mr. Fuller, Mr. Mulford, and Mr.
Reimers, who will be completing their second terms and stepping off of the committee after
the November meeting. The college will begin soliciting in August for representatives in the
membership categories being vacated. New members will be appointed by the Governing
Board in October and invited to the November committee meeting to observe. Mr. Reimers
offered to contact the Carmel Foundation to assist in identifying interested applicants.
9. Meeting Schedule
Chair Johnson reviewed future meeting dates of:
Monday, August 4, 2014
Monday, November 3, 2014 (Annual Organizational Meeting)
10. Suggestions for Future Agenda Topics and Announcements
There will be a tour of the Student Center, Art-Studio and Art-Ceramics buildings at the
August meeting.
Mr. Fagan announced there will be a stand down for homeless veterans on August 1 -3.
11. Adjournment
Chair Johnson adjourned the meeting at 4:00 PM.
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE
Monday, August 4, 2014
Follow-up Items from June 16, 2014 CBOC Meeting
Per the meeting minutes:
Item #4 - Bills and Warrants Report
1. On page 5, Chair Johnson noted several entries for equipment purchased from Lincoln
Equipment; however, there was one entry for freight charges for telescopic poles. He
asked if the charges were for the poles only or if other equipment was included. Staff
will check and report back.
The freight charges were for the telescopic poles only.
2. Regarding page 6, …. On the same page, Chair Johnson noticed the rental periods
differed for the ADA rental trailer from Williams Scotsman and asked why the payments
were the same amount. Staff will research and report back.
The payment made on 3/13/14 should have read:
Rental of ADA rental trailer. Rental from 2/20/14 – 3/19/14, not 2/20/14 - 3/1/14.
The payments were for the same rental period.
3. On page 9, Mr. Panetta noted two entries for Geo. Wilson for troubleshooting and repair
of the physical science boiler and downspout. Two different amounts were charged, one
for analysis and the other for labor. He questioned the amounts. Mr. Demko said he
would follow up and report back.
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Monterey Peninsula College
Meeting Minutes
MEMBERS PRESENT:

Mr. Wayne Cruzan
Mr. J. Fagan
Mr. Stewart Fuller
Mr. Birt Johnson, Jr., Chair
Mr. Bob Mulford, Vice Chair
Mr. James Panetta
Mr. Niels Reimers
Mr. Maury Vasquez

ABSENT:

Dr. Sophal Ear
Mr. Rick Heuer

STAFF PRESENT:

Ms. Rosemary Barrios, Controller
Mr. Earl Davis, Vice President for Administrative Services
Ms. Vicki Nakamura, Assistant to the President
Dr. Walter Tribley, Superintendent/President

OTHERS PRESENT:

Ms. Margaret-Anne Coppernoll
Mr. Joe Demko, Kitchell

The Committee convened at 2:00 PM for a tour with the District Board of Trustees of the
completed Student Center, Art Studio, and Art Ceramics renovation projects at the Monterey
campus.
1. Call to Order
The regular meeting of the Citizens’ Bond Oversight Committee of Monterey Peninsula
College was called to order at 3:00 PM by Chair Johnson.
2. Public Comment
There were no public comments. Chair Johnson acknowledged Trustee Coppernoll.
3. Approval of June 16, 2014 Minutes
A handout providing follow-up to questions recorded in the minutes of the June 16 meeting
regarding the bills and warrants report was distributed and reviewed.
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Motion made by Vice Chair Mulford, seconded by Mr. Cruzan, to approve the minutes of
June 16, 2014 meeting, as amended by the follow-up document. Motion carried
unanimously.
AYES:

8 MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0 MEMBERS:
2 MEMBERS:
0 MEMBERS:

Cruzan, Fagan, Fuller, Johnson, Mulford, Panetta, Reimers,
Vasquez
None
Ear, Heuer
None

4. Accept Bills and Warrants Report
Chair Johnson indicated the June 30, 2014 report would be reviewed by page and invited
questions from the committee.
On Page 1, Mr. Panetta asked about the expense for upholstering six seats in the Student
Center at a cost of $1000 each. It was explained the six seats made up a long high-backed
banquette in the cafeteria lounge area.
There were no questions on pages 2-4. On page 5, under the furniture and equipment
category, Chair Johnson noted two entries for Lincoln Equipment with one being $657 for
freight charges and the other for equipment at a cost of $282. He questioned what the
freight charges were for. Staff will verify and report back. Mr. Panetta followed with a
request for a description of the projection system purchased from Medial Systems. Mr.
Demko said the system included a projector and screen.
On page 6, Mr. Reimers asked about the media converter equipment purchased for the
pool. Staff will research and report back.
Regarding page 7, there were questions regarding the tennis court related expenses under
the swing space category. Mr. Fagan noted there was no tennis court renovation project.
Mr. Demko explained portable trailers were located on the tennis courts to provide swing
space for other projects. After the trailers were removed, the courts needed to be restored
to their original condition.
On page 8, under the general institutional bond management category, Mr. Reimers asked
how the Kitchell expense is differentiated by project. Mr. Demko explained his services are
for overall bond program management, which includes providing reports to the Governing
Board and CBOC, and monitoring the bond budget, while other Kitchell staff manage
construction of specific bond projects. Construction management services provided by
Kitchell are listed under each project category.
Regarding page 9, Chair Johnson noted an expense for inspection services from David
Foord for March 2013 in the amount of $300. He checked an earlier report and found an
expense for the same month in the amount of $5,175. Chair Johnson asked why the billing
was so late and the reason for the expense. Mr. Demko said he would check if the $300
was an adjustment. There was discussion about the college’s policy for accepting invoices
beyond a reasonable timeframe. Mr. Davis said it was a legal question whether there was a
statute of limitations on liability for payment.
Noting a moving expense on page 9, Vice Chair Mulford asked about the disposition of old
equipment. Mr. Reimers recalled a previous committee discussion where the surplus
property disposal process was explained. Mr. Fagan asked if revenue from the disposal of
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old equipment due to a bond project was tracked and applied back to the bond. Mr. Davis
responded this approach would apply only if the equipment was purchased with bond funds.
There were no further questions on the remaining pages of the report.
It was moved by Vice Chair Mulford and seconded by Mr. Reimers to accept the June 30,
2014 bills and warrants report. Motion carried unanimously.
AYES:

8 MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0 MEMBERS:
2 MEMBERS:
0 MEMBERS:

Cruzan, Fagan, Fuller, Johnson, Mulford, Panetta, Reimers,
Vasquez
None
Ear, Heuer
None

5. Bond Expenditure Status Report and Cost Control Report
Mr. Demko reviewed the June 30, 2014 bond expenditure status report and the July cost
control report. He reported the in process projects are winding down. The Music and Public
Safety Training facilities are remaining future projects. Both projects have been submitted
for state matching funds and currently, there are no state construction funds available. He
explained that while the recently completed building are in use and the notices of completion
have been filed, invoices will continue to trickle in for the next 90-120 days.
Mr. Demko reported on the status of the project budgets. He said the budget for the Arts
project is tracking well. There is $950,000 reserved in the budget for mechanical and
roofing work on the Art-Dimensional building. Decisions remain regarding future plans for
the building so the work is on hold. The Student Center project was over budget due to
hazardous materials and lead paint remediation; however, change orders were under
budget. He said the numbers would be close. The furniture and equipment expense are
also being tracked closely. Mr. Demko stated his main goal has been to keep the bond
program budget aligned with the approved total amount of $149 million.
Chair Johnson asked about the status of the general contingency budget listed at
$1,667,699. Mr. Demko responded the current balance is zero, and the budget amount
should be updated accordingly. He anticipated there would be savings from the Arts and
Pool projects; college administration would determine whether those funds would go to
contingency.
6. Tax Rate for Measure I Bond
Mr. Davis observed the assessed valuation of property in the District reached an all-time
high in 2014. He explained the debt service on the bonds is compared to the assessed
valuation and the result is the tax rate. The highest tax rate for the bond was in 2013 at
$23.67. He noted the current year tax rate is $15.77. Mr. Davis referred to the District’s
refinancing of the bond that occurred in 2013. The savings generated from the difference in
interest rates were used to reduce the amount of principal of the bond, benefiting the
taxpayers. Mr. Davis commented the District’s tax rate has never exceeded the amount set
in Prop 39 regulations of $25.00 per $100,000 assessed valuation.
7. 2016-20 Five Year Construction Plan
Ms. Nakamura reported on the District’s 2016-20 Five-Year Construction Plan, which was
approved by the Governing Board in July. She provided a recap of the state capital outlay
funding process. This year’s plan is evidence of all of the renovation and construction work
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accomplished in recent years, made possible by local bond funding. She stated there are
two projects remaining in the plan, the second phase of the Public Safety Training facility
and the Music building renovation. Both projects have been approved for state matching
funds; however, a state bond measure will be required to provide a source of state funds.
She indicated there is legislation, AB 2235, to place a facilities bond measure on the
November ballot. Mr. Fagan requested the committee be informed if the measure makes it
on the ballot.
8. Update on Facilities Projects, Timelines, and Schedules
Mr. Demko provided an update on the projects. Programs are being moved into the Student
Center and Arts buildings in phases. With these two renovation projects completed, three of
the rental trailers (two portables and the restroom trailer) will be removed and returned to the
vendor. The food trailer is being moved from the parking area, awaiting a decision
regarding its future use. Dr. Tribley indicated the college is considering relocating the trailer
to the Marina Education Center to serve students there.
Mr. Demko said the Kitchell construction management contract will extend for the next 60-90
days to address any items that may arise from the Division of the State Architect’s office or
warranties.
Vice Chair Mulford asked about the cost of the proposed swimming pool cogeneration
project. Mr. Demko responded the project is estimated at $700,000 - $800,000. Mr. Davis
said the project may qualify for Prop 39 state energy efficiency funding, but there are many
requirements to meet. Mr. Davis added there is not enough Prop 39 funding this year to
cover the entire cost of the project. Mr. Mulford asked if any solar projects were planned for
Prop 39 funding. Mr. Demko explained solar projects do not pencil out for the MPC campus
as there is no air conditioning, lighting is already energy efficient, and extensive
maintenance staff are required for solar. Chair Johnson advised the college to continue to
consider solar as advancements are made in technology.
Committee members commented on the tour of the Student Center and Arts buildings and
the quality of the renovation.
9. Meeting Schedule
Chair Johnson noted the next meeting, the annual organizational meeting, was scheduled for
Monday, November 3, 2014.
10. Suggestions for Future Agenda Topics and Announcements
Dr. Tribley noted that Dr. Ear was resigning from the committee due to his upcoming move
to southern California. He recognized Dr. Ear’s service on the committee with a certificate of
appreciation. Dr. Tribley also announced that Mr. Panetta has agreed to be the chair of the
committee in 2015, succeeding Mr. Johnson.
Trustee Coppernoll expressed her appreciation for the committee’s work.
11. Adjournment
Chair Johnson adjourned the meeting at 4:17 PM.
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE
Monday, November 17, 2014
Follow-up Items from August 4, 2014 CBOC Meeting
Per the meeting minutes:
Item #4 - Bills and Warrants Report
1. On page 5, under the furniture and equipment category, Chair Johnson noted two entries
for Lincoln Equipment with one being $657 for freight charges and the other for equipment
at a cost of $282. He questioned what the freight charges were for. Staff will verify and
report back.
The freight charges were for shipping of a pool cover and triple-shafted winder, purchased
at a cost of $15,500. The shipping charges were left off of invoice #SI231137, dated
1/20/14, so the vendor billed the college separately for the freight charges, invoice
#SI1232023.
As reported in the Bills and Warrants Report, the equipment purchased for $282.43 was
for 14 Champion Kickboards and 14 Champion pull buoys.
2. On page 6, Mr. Reimers asked about the media converter equipment purchased for the
pool. Staff will research and report back.
The media converter equipment is a broadcast speaker or PA system for the pool.
3. Regarding page 9, Chair Johnson noted an expense for inspection services from David Foord
for March 2013 in the amount of $300. He checked an earlier report and found an expense
for the same month in the amount of $5,175. Chair Johnson asked why the billing was so
late and the reason for the expense. Mr. Demko said he would check if the $300 was an
adjustment.
The time period should have been listed as March 2014 instead of March 2013. David
Foord was paid for 4 hours at $75 an hour for inspection at the Humanities Building. The
total owed was $300. This inspection was part of the final closing out of the
Humanities/Business Humanities/Student Services renovation project.

