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INTRODUCTION
At the election conducted on November 5, 2002, the Monterey Peninsula Community College
District was successful in obtaining more than 55% voter approval for Measure I to issue and sell
general obligation bonds in the amount of $145,000,000 to fund specific facility projects. The
bond election for Measure I was conducted under Proposition 39 regulations.
Pursuant to Education Code Section 15278, the Board of Trustees established the Citizens’ Bond
Oversight Committee (CBOC) at their meeting on February 25, 2003 to satisfy the accountability
requirements of Proposition 39.
The Citizens’ Bond Oversight Committee Bylaws, setting forth the duties and rights of the
Committee, were also adopted by the Board at the February 25, 2003 meeting. The Bylaws were
subsequently amended in February 2012 to remove the District residency requirement for the
student member and in October 2015 to allow members to serve three consecutive terms per a
change to Education 15282.
The three primary duties of the Citizens’ Bond Oversight Committee are to inform the public
concerning the District’s expenditure of bond proceeds, review and report on the expenditure
of taxpayers’ monies, and advise the public on the District’s compliance with Proposition 39.
To accomplish these duties and as required in the bylaws, the CBOC submits this annual report
to the Board of Trustees. The CBOC expresses its appreciation to District staff for their support
of the committee’s work and activities.
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE
November 2, 2015

Back row: Robert Lee, Wayne Cruzan (Vice Chair), Stephen Lambert, Steven Crow (Admin. Services), Walter Tribley
(Supt./Pres.)
Front row: Thomas Gaspich, Hunter Harvath, Birt Johnson, Jr., James Panetta (Chair)
Not pictured: Rick Heuer, Sharon Larson
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SUMMARY OF THE COMMITTEE’S PROCEEDINGS
AND ACTIVITIES FOR 2014-2015
COMMITTEE MEMBERSHIP
The Bylaws require that the CBOC consist of a minimum of seven members representing
students, the business community, senior citizens organization, taxpayers association, college
support organization, and the community at large.
Committee members serve without compensation and may be appointed for no more than
three consecutive two-year terms. Among those ineligible to serve are elected officials,
employees, vendors, contractors, or consultants of the District.
Currently, the committee is composed of nine members, appointed by the Board of Trustees. In
November 2014, four members , J. Fagan, Stewart Fuller, Robert Mulford, and Niels Reimers,
completed their second term on the committee. (Note: This event occurred prior to the October
2015 revision of the Bylaws allowing a third term.) Mr. Fagan, Mr. Fuller, Mr. Mulford, and Mr.
Reimers were recognized by the Board of Trustees for their service to the college with certificates
of commendation. As a result of these membership changes, vacancies were created on the
committee for representatives from a senior citizens’ organization, the MPC Foundation, and local
business organizations. Applicants were solicited from appropriate groups and through public
notices. The new members appointed by the Governing Board for an initial two-year term were:
Thomas Gaspich, representing the Carmel Foundation; Sharon Larson, MPC Foundation
representative; Hunter Harvath, representing the Monterey County Hospitality Association; and
Rob Lee, Monterey Peninsula Chamber of Commerce representative.
Also, the student representative, Maury Vasquez, completed his initial term in November 2014,
and he was reappointed to a second term. In June 2015, Mr. Vasquez resigned from the
committee. He was replaced by student trustee, Stephen Lambert, who was appointed by the
Board in October 2015.
In accordance with the Bylaws, officers were selected at the annual organizational meeting on
November 17, 2014. Dr. Tribley appointed James Panetta to serve as Chair and Wayne Cruzan was
elected by the committee to serve as Vice Chair.
The officers and members who served during the past year are as follows:
Wayne Cruzan
J. Alan Fagan
J. Stewart Fuller
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Thomas Gaspich
Hunter Harvath
Rick Heuer
Birt Johnson, Jr.
Stephen Lambert
Sharon Larson
Rob Lee
Bob Mulford
James Panetta
Niels Reimers
Maury Vasquez
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2-year initial term, 1/2015 – 11/2016
2-year initial term, 11/2014 – 11/2016
2-year second term, 11/2012 – 11/2014
2-year second term, 11/2013 – 11/2015
2-year second term, 11/2012 – 11/2014
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MEETINGS AND ACTIVITIES OF THE CITIZENS’ BOND OVERSIGHT COMMITTEE
The committee conducts its meetings in accordance with provisions of the Ralph M. Brown
Public Meetings Act, Government Code Sections 54950 et seq. Meeting notices and agendas
are sent to members of the committee within the required period of time, posted at the
Monterey Peninsula College Administration Building, and sent to local media.
The college’s bond website (http://www.mpc.edu/about-mpc/campus-information/mpcbond-measure) includes webpages specifically designated for the committee’s activities where
the meeting schedule, agendas, minutes, and annual reports are posted.
During 2014-15, the committee convened four quarterly meetings. The annual organizational
meeting of the committee was held November 17, 2014, with subsequent meetings held on
March 9, 2015, June 15, 2015, and August 10, 2015. The primary location for the meetings was
the Sam Karas Room in the Library & Technology Center on the Monterey campus.
At the meetings held during 2014-15, the committee reviewed bond program expenditures and
received updates on facilities projects. With most of the bond projects completed, the reports
to the committee reflected the reduction in construction activity. As an orientation for the new
members, the March meeting included a review of the committee’s purpose and duties and a
summary of the Brown Act by David Casnocha, District bond counsel. The committee also
reviewed the 2013-14 independent financial and performance audit reports for the District’s
bond funds. The June and August meetings were preceded with a tour of facilities completed
with bond funds on the Monterey campus and the Fort Ord Center to provide background for
the new members.
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FINANCIAL REPORT OF THE CITIZENS’ BOND OVERSIGHT COMMITTEE
The first bond issuance, Series A, was conducted on June 18, 2003. Total principal amount
issued was $40 million. The Series A bond was refinanced in December 2005, increasing the
principal amount to $44,240,052. The second and third series of bonds were issued in January
2008. In Series B, $9,004,530 of taxable bonds were issued, with no time limit for expenditure.
The principal amount of the Series C issuance was $95,994,770 of tax exempt bond funds that
were anticipated to be 85% expended within five years.
In June 2013, a portion of the 2005 refunding bonds and Series C bonds were refinanced,
resulting in the issuance of $19.2 million of tax-exempt bonds and $14.5 million of taxable
bonds at interest rates of 1.52% and 2.02% respectively. As the average interest rate of the
bonds prior to the refunding was 4%, $1.38 million in interest savings was generated for the
District’s taxpayers.
The bond funds have been invested in Monterey County’s investment portfolio. A portion of
the funds were placed in custom investments outside of the general pool to generate higher
interest earnings. These custom investments matured in January 2014. During the past year,
interest earnings totaled $65,120 through September 30, 2015. In addition, the college
received $30,949, a recoupment of interest lost from the Lehman Brothers bankruptcy in 200809.
In 2002, a property tax rate of $23.89 per $100,000 of assessed value was projected when the
District’s bond measure was approved. The tax rate for Measure I in 2014-15 was $32.47. This
rate increase was due to an error made by Monterey County in setting the 2013-14 Measure I
tax rate at $15.77. As a result, Monterey County under levied in 2013-14, and the shortfall was
made up by increasing the 2014-15 tax rate to $32.47. Since the first bond issuance in 2003,
the average tax rate has been $22.01.
Expenditures and payments made from bond funds have been regularly reviewed and accepted
by the committee during the course of the year. The annual expenditure report on the
following pages shows expenditures for the report period of October 1, 2014 through
September 30, 2015 and total expenditures since bond inception.
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MPC Bond Expenditure Report
July 1, 2003 through September 30, 2015

Receipts:
Bond Principal – Series A
Refinancing - Series A
Bond Principal - Series B, taxable
Bond Principal - Series C, nontaxable
Interest Income*
Interest Write-off**
Interest Recovery**
Total Receipts
*
**

Prior
$40,000,000
$4,240,052
$9,004,530
$95,994,770

10/1/201409/30/2015
$0
$0
$0
$0

Total
$40,000,000
$4,240,052
$9,004,530
$95,994,770

$9,187,116
($1,878,835)
$704,891
$157,252,524

$65,120
$0
$30,949
$96,070

$9,252,236
($1,878,835)
$735,840
$157,348,594

$209,792
$16,443
$958,602
$2,215,418

$0
$0
$0
$0

$209,792
$16,443
$958,602
$2,215,418

$7,982
$1,029,199
$23,608
$63,522
$13,974
$154,163
$67,671
$877,847
$16,375
$618,539
$20,886,001
$2,481,607
$438,293
$2,117,203
$7,794
$53,890
$4,712,191
$8,159,655
$487,574
$9,681,388
$21,280
$221
$17,236,568
$6,986
$3,810,036

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$7,982
$1,029,199
$23,608
$63,522
$13,974
$154,163
$67,671
$877,847
$16,375
$618,539
$20,886,001
$2,481,607
$438,293
$2,117,203
$7,794
$53,890
$4,712,191
$8,159,655
$487,574
$9,681,388
$21,280
$221
$17,236,568
$6,986
$3,810,036

Interest income is through Sept. 30, 2015
All bond funds are currently on deposit with the Monterey
County Investment Pool. The interest write-off and
recovery occurred due to the Lehman Brothers and
Washington Mutual bankruptcy filings in 2008.

Expenditures:
Completed Projects:
As Built Drawings
Automotive Technology -- HVAC
Auto Technology Addition
Business Computer Science
Business Computer Science Building - Seismic
Design
Child Development Center
College Center Renovation
Demolition of Old Plant Services
Drafting Building
Environmental Impact Report
Family and Consumer Science Renovation
Gym - Floor/Seismic/Bleachers
Humanities Building - Seismic Design
HVAC Repairs
Infrastructure I (main campus utilities, parking lot A)
Infrastructure II (parking lots D, E, & F)
Landscaping – Library & Technology Center
Lecture Forum Remodel
Life Science -- Elevator Evaluation
Master Signage Program
New Admin/Old Library Renovation
New Education Center Building at Marina
New Facilities Building
New Student Services Building
Old Library Renovation Analysis
Miscellaneous
Physical Education (Stadium, Fitness Center, etc.)
Physical Science -- Elevator Evaluation
PE Phase II - Gym/Locker Room Renovation
MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
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Pool Renovation
Public Safety Training Center
Roof Repairs
Social Science Remodel
Telephone System Upgrades
Theater Light Board
Vehicles
Walkway/Safety Improvements
Completed Projects
In Process:
Arts Complex
Bond Program Management
Student Center
Furniture/Equipment
Humanities, Bus-Hum, Student Services
Infrastructure - Phase III
Life & Physical Science
Music Building
PSTC Parker Flats
Swing Space/Interim Housing
Theater
Miscellaneous
Management Expense for Custom Investment
Portfolio***
In Process
Total Expenditures
***

****

$2,013,583
$7,478,201
$480,256
$863,697
$599,414
$22,733
$187,070
$225,630

$33,910
$0
$0
$0
$0
$0
$0
$0

$2,047,493
$7,478,201
$480,256
$863,697
$599,414
$22,733
$187,070
$225,630

$88,244,406

$33,910

$88,278,316

$3,645,117
$5,687,034
$6,101,194
$5,268,435
$3,541,386
$6,458,266
$10,831,745
$23,770
$70,499
$5,775,223
$10,382,736
$47,698
$45,272

($103,341)
$5,476
$56,423
$68,740
$1,657
$0
$456
$0
$0
$2,127
$0
$14,040
$0

$3,541,776
$5,692,510
$6,157,617
$5,337,175
$3,543,043
$6,458,266
$10,832,201
$23,770
$70,499
$5,777,350
$10,382,736
$61,738
$45,272

$57,878,375
$146,122,781

$45,578
$79,488

$57,923,953
****$146,202,269

The District requested the Monterey County Treasurer to
manage and place custom investments for a portion of the
funds on deposit with the Treasurer. These investments
were outside the general pool and included GE corporate
bonds which generate a higher rate of return. The District
was notified by the Treasurer’s Office that the last security
matured on 1/7/2014. There were no further interest
postings to segregated investments after this date.
Total expenditures of $146,202,269 equate to 93% of
Measure I bond proceeds of $157,348,594 being spent
through September 30, 2015 on District bond projects. In
addition, the District has been successful in securing
matching funds from the state and other sources to
augment bond proceeds and further address District
facility needs. These matching funds will supplement
bond proceeds by an estimated $40,704,037, resulting in
total projected expenditures of $197,439,641 for facilities
projects by the end of the bond program.
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CAMPUS RENOVATION/CONSTRUCTION PROJECTS COMPLETED, IN PROCESS,
AND PLANNED FOR THE FUTURE
September 30, 2015
COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.
Project

Description

Funding Source
Prop 39 Bond

State & Other

Total Cost

Library & Technology
Center

This new 65,000 sq. ft., 3-story building houses the college's book
and media collections and includes computer labs, classrooms,
multi-media rooms, group study rooms, teleconferencing capability
and a faculty lounge. The $19.9 million project was primarily funded
by the state, with $438,000 provided by MPC bond funds. The
facility was completed in July 2003.

$438,293

$19,470,000

$19,908,293

Facilities Building

The new 18,440 sq. ft. building consolidates the college’s plant
services, warehouse, building maintenance, and grounds operations
within one building. Old structures formerly housing these
operations were demolished. The state funded $2.48 million of the
total project cost of $2.97 million and MPC bonds provided funding
of $488,000. This project was completed in fall 2003.

$487,574

$2,478,000

$2,965,574
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COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.
Project

Description

Funding Source
Prop 39 Bond

State & Other

Total Cost

Early Start &
Miscellaneous Projects

This group of projects include walkway and safety improvements,
new IP phone system, new roofs on Life Science, Physical Science,
Business-Computer Science, and Art Dimensional buildings,
rebuilding the HVAC systems in Art Dimensional, Social Science,
Business-Computer Science buildings, completing required campus
wide CEQA reports, campus as-built site drawings, purchase of new
vans and street cleaner. Dollar amounts given represent actual MPC
bond expenses to date. Most of these projects were completed by
2004, with the exception of the campus CEQA environmental report,
completed in March, 2006.

$2,729,672

$439,037

$3,168,709

Community Stadium

This project completely refurbished and modernized the existing
campus football stadium, track, and softball fields. The upgrades
include synthetic football/soccer and softball fields, an eight lane all
weather track, new bleachers and support facilities. MPC bond
funds covered most of the $13.5 million cost, with $100,000
received from a state waste tire grant program for the artificial turf
installed on the football field. The project was completed in spring
2007.

$13,406,672

$100,000

$13,506,672

Fitness Center

This new 12,750 sq. ft., two-story building provides classrooms,
offices, and a weight room. The old structure was demolished. The
project was completed August, 2007.

$3,829,897
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COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.
Project

Description

Child Development
Center

This new three-building, 9,900 sq. ft. complex provides a child care
facility serving the campus and community. The facilities also
include a classroom and observation rooms that make up an
academic laboratory to provide practicum experience for Child
Development Program courses. The state funded $4.4 million of the
project with $1 million contributed from MPC bond funds. The
project was completed in October, 2007.

Infrastructure - Phase I

All of the campus infrastructure (underground utilities, roads,
walkways, bridges, etc.) will be rebuilt under the bond program.
Phase I makes up 77% of the total infrastructure work on campus
and was completed in September, 2008.

Lecture Forum

Social Science

Funding Source
Prop 39 Bond
$1,029,198

State & Other
$4,384,000

Total Cost
$5,413,198

$20,886,001

$20,886,001

The existing 18,545 square foot instructional building was remodeled
to upgrade technology and improve acoustics. The HVAC system
was replaced, restrooms rebuilt, new seating and floor covering
installed, and the building repainted. The majority of work was
completed August 2007 with minor work completed in summer
2008.

$2,117,203

$2,117,203

The existing 12,580 square foot instructional building was remodeled
to meet current seismic and ADA standards. The bathrooms were
rebuilt, the HVAC system replaced, and new furniture, paint, and
floor coverings were added. The majority of the work was
completed August 2007 with minor work completed in summer
2008.

$863,697

$863,697
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COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.
Project

Description

Infrastructure - Phase II

This phase includes the rebuilding and expansion of parking lots D, E,
& F, addition of campus wide emergency alarms, and rebuilding of
the baseball backstop. The parking lots and alarm installation were
completed in August 2008; the backstop was completed in August
2009.

Family Consumer Science

The existing facility was remodeled to repair the roof and upgrade
the classroom. The project was substantially completed January
2009.

Gym

The upper floor of the existing gym was rebuilt, including seismic
upgrades and gym floor and bleacher replacement. The project was
accomplished using a combination of state scheduled maintenance
funding and MPC bond funds. The project was completed in January
2009.

Administration Building
Renovation

Public Safety Training
Center Renovation

Funding Source
Prop 39 Bond

State & Other

Total Cost

$2,481,607

$2,481,607

$67,671

$67,671

$877,847

$600,000

$1,477,847

The former library building, consisting of 19,040 square feet, was
remodeled to house campus administrative offices. The state
funded $2.715 million of the total cost with $4.56 million
contributed from MPC bond funds. Office move-in was
accomplished in April 2009.

$4,712,191

$2,715,000

$7,427,191

Two existing former Army buildings on Colonel Durham Road in
Seaside at the former Fort Ord were renovated to provide
classrooms and offices for public safety training programs.
Construction began in July, 2008. The project was substantially
completed in December 2009. Site drainage issues were resolved in
summer 2010.

$7,478,201
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COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.
Project

Description

Funding Source
Prop 39 Bond

State & Other

Total Cost

Auto Technology
Addition

This project consisted of a remodel and addition to the existing
facility. The project was substantially completed in September 2010.

$958,602

$958,602

Business, Math,
Computer Science

The existing Business Computer Science building was completely
renovated. Former fiscal services and information technology offices
were converted into math classrooms and a math learning center. A
Final Project Proposal for the Business, Math and Science Buildings
project that included the renovation of the Business Computer
Science Building was submitted to the state Chancellor's Office in
July 2007 to request 50% state funding support and was
subsequently approved. However, as state bond funding for
community college facility projects has been uncertain, the District
determined this project would go forward using bond funds only.
Construction began in June 2010. The project was completed in
February 2011.

$2,215,418

$2,215,418

Student Services Building

A new 22,000 sq. ft. building was constructed adjacent to the current
Student Center, allowing the consolidation of student services
offices at one location on the Monterey campus. Construction
began in August 2009 and was substantially completed by March
2011. Offices were moved in phases and accomplished by May
2011.

$9,681,388

$9,681,388

Education Center at
Marina

Temporary facilities were installed on the Education Center site on
Imjin Parkway and 3rd Avenue in Marina in 2007. Construction of
the first permanent academic facilities began in February 2010 and
was substantially complete by August 2011, in time for the start of
the fall 2011 semester.

$8,159,655

$8,159,655
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COMPLETED PROJECTS:

Note: For completed projects, Prop 39 Bond amounts listed are actual expenditures to date. Projects are
listed in order of completion.

Funding Source

Project

Description

Physical Education Phase
II: Gym - Showers/Locker
Rooms

The first floor of the existing gym building was renovated, including
reconstruction of the shower and locker rooms. Division and faculty
offices were reconfigured and relocated to the same area. The two
multipurpose rooms were upgraded with technology enhancements.
Construction began in January 2012 and was completed in
November 2012.

$3,830,000

$3,810,036

Pool and Tennis Courts
Renovation

The existing swimming pool was renovated to eliminate the existing
diving well, creating a shallower pool bottom. A lift for disabled
students was added. The pool locker room facility was demolished
and a new pool equipment building constructed to house new
filtration and heating equipment. The pool will be served by the gym
locker rooms which were renovated and completed in 2012.
Construction began in August 2013 and the pool was completed in
March 2014. The tennis courts were not renovated as the estimated
cost exceeded the amount of funds remaining in the project budget.

$2,640,519

$2,047,493

Totals for Completed Projects

$88,891,306
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PROJECTS IN PROCESS:

Note: Cited dollar amounts are estimates and subject to change. Projects are listed in alphabetical order.
Budgets
Project

Description

Prop 39 Bond

State & Other

Total Cost

Arts Complex

The Final Project Proposal to rebuild the existing Art Studio, Art
Ceramics, Art Dimensional, and International Center buildings, and
demolish the existing Drafting building was re-submitted to the state
Chancellor's Office in July 2009 to request 50% state funding support
and was approved. However, with state bond funding for community
college facility projects being uncertain, the District completed this
project with local bond funds only. The project was reduced in scope.
A complete renovation of the Art Studio and Art Ceramics buildings
was accomplished. Construction began in September 2013, and
completed in late summer 2014, in time for fall semester. The Art
Dimensional building will be improved as the budget allows, to include
replacement of mechanical and electrical systems, exterior painting,
and roofing.

$4,724,000

$4,724,000

Student Center
Renovation

The Student Center has been renovated and all building systems
repaired. The interior space was redesigned to better serve student
support functions, including food service, bookstore, TRIO, ASMPC,
student activities, and security. Construction was underway in
September 2013, and completed in August 2014.

$5,952,000

$5,952,000

Furniture &
Equipment

New furniture has been installed in all lecture classrooms. Funds have
been used to provide furniture and equipment for the Business, Math,
Computer Science building, the Education Center at Marina, the Public
Safety Training Center in Seaside, the new Student Services building,
the Life Science and Physical Science buildings, the Theater, Student
Center, and Art buildings.

$5,685,000

$5,685,000
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PROJECTS IN PROCESS:

Note: Cited dollar amounts are estimates and subject to change. Projects are listed in alphabetical order.
Budgets
Project

Description

Prop 39 Bond

Humanities,
Business
Humanities, and
Student Services

The existing Humanities and former Student Services buildings have
been renovated and the existing Business Humanities building
demolished. The Final Project Proposal was submitted to the state
Chancellor's Office in July 2007 to request 50% state funding support
and was approved. The project was allocated state funds to proceed
with drawings in August 2009. Funds for construction were included in
the 2010-11 state budget and construction will proceed in phases.
Renovation of the former Student Services building to provide offices
for humanities faculty and supportive services classroom and lab began
in June 2011. Construction was completed in March 2012. Renovation
of the Humanities Building began in January 2013 and was completed
for the fall 2013 semester. The demolition of the Business Humanities
building occurred in October 2013 and the vacated site was renovated
to provide additional parking and improved traffic circulation.

$3,296,000

Infrastructure Phase III

This phase includes new data cabling installed campus wide, the
rebuilding of many sidewalks and parking lots B, C, & J, the installation
of additional lighting and signage upgrades, an elevator at PE, additions
to disaster notification systems, new greenhouses, a generator for the
data center, and replacement of the kilns for the art ceramics program.
Work will be completed in phases from May 2008 through September
2014.

$6,466,000
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State & Other
$3,318,000

Total Cost
$6,614,000

$6,466,000
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PROJECTS IN PROCESS:

Note: Cited dollar amounts are estimates and subject to change. Projects are listed in alphabetical order.
Budgets
Project

Description

Prop 39 Bond

State & Other

Total Cost

Life Science and
Physical Science
Buildings

The existing Physical Science and Life Science buildings have been
rebuilt, to include modernizing and upgrading of all science
laboratories. A Final Project Proposal for the Business, Math and
Science Buildings project that included the renovation of these
buildings was submitted to the state Chancellor's Office in July 2007 to
request 50% state funding support and was subsequently approved.
However, as state bond funding for community college facility projects
has been uncertain, the District adjusted the scope and completed this
project with local bond funds only. Revised schematic drawings were
completed by the architect and the Division of the State Architect
approval received in May 2011. The project was completed in phases.
The Life Science building renovation began construction in September
2011 and was completed in June 2012. Renovation of the Physical
Science building began in September 2012 and was completed for fall
semester 2013.

$10,750,000

$10,750,000

Swing Space/Interim
Housing

Temporary space to house programs and services displaced by
modernization projects is planned. Temporary modulars have been
placed on campus and at the Education Center. The former
administration building was renovated in 2009 to provide temporary
classrooms and renamed the General Classrooms building. The facility
was modified again in summer 2011 to provide space for labs to
accommodate the Life Science and Physical Science programs.
Additional modification occurred in summer 2013 to provide
temporary space for the creative arts programs while the Art Studio
and Art Ceramics buildings were renovated.

$5,800,000

$5,800,000
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PROJECTS IN PROCESS:

Note: Cited dollar amounts are estimates and subject to change. Projects are listed in alphabetical order.
Budgets
Project
Theater

Description

Prop 39 Bond

The existing Theater building was renovated and modernized. A Final
Project Proposal for the Music Theater project that included the
renovation of the Theater Building had been submitted annually to the
state Chancellor's Office since July 2006 to request 50% state funding
support. As state bond funding for community college facility projects
has been uncertain, the District proceeded with the theater renovation
with bond funds only. Drawings were completed and Division of the
State Architect approval received in May 2011. Construction began in
September 2011 and was completed in March 2013.

$10,400,000

Totals for Projects In Process

$53,073,000
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State & Other

Total Cost
$10,400,000

$3,318,000

$56,391,000
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FUTURE PROJECTS:

Note: Changes to future projects are anticipated to accommodate probable changes in state funding.
Cited dollar amounts are estimates and subject to change. Projects listed in alphabetical order.

Budgets

Project

Description

Music Facilities – Phase I

The existing Music facilities will be modernized. Two of the three
music facility structures (the current recital hall and the music lab
wing) will be renovated. The recital hall will be converted into two
rehearsal rooms. The third structure (choral music room) will be
demolished. The Final Project Proposal for phase I of renovation of
the Music facilities was submitted to the state Chancellor's Office in
July 2013 to request 50% state funding support and was approved.
The project is proposed for completion in fall 2017. This timeline is
contingent upon state bond funding being approved and allocated.

$1,200,000

$1,200,000

$2,400,000

Public Safety Training
Center - Phase II (Parker
Flats)

New outdoor training facilities will be constructed at the Parker
Flats and MOUT sites at the former Fort Ord, including an
emergency vehicle driving course, a burn building for firefighter
training, and a firing range. The Final Project Proposal for this
project was submitted to the state Chancellor's Office in July 2009
for 50% state funding consideration and was approved. The
projected completion date of summer 2016 is contingent upon
state bond funding being approved and allocated.

$6,000,000

$6,000,000

$12,000,000

$7,200,000

$7,200,000

$14,400,000

Totals for Future Projects
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Prop 39 Bond

State & Other

Total Cost
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Budgets

CONTINGENCY:
Description
The contingency was established in August 2010 to provide
contingent funding for projects as needed. Project cost
estimates are subject to change due to the variable bid
climate or from unexpected construction issues that may
arise. Currently, the contingency is equivalent to 0.39% of
total Prop 39 bond funds.

Grand Totals (Projects)

Prop 39 Bond

State & Other

Total Cost

$612,990

$0

$612,990

$149,164,306

$40,704,037

$189,868,343

Budgets

BOND PROGRAM MANAGEMENT:
Description

Prop 39 Bond

State & Other

Total Cost

An outside firm is being used to manage the overall bond
construction program. Funds to pay for these services are
generated from interest earnings on the bond funds on
deposit with the Monterey County Treasurer (minus any
management fees on the custom investment portfolio
managed by the treasurer). Amounts in the columns to the
right represent actual expenses to date.

$5,692,510

$5,692,510

Projected program management expense for the remaining
years of the bond program.

$1,878,788

$1,878,788

Totals for Program Management

$7,571,298

$7,571,298

Overall Grand Totals

$157,348,594
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$40,704,037

$197,439,641
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APPENDIX

COMMITTEE ROSTER
COMMITTEE MEETING AGENDAS
November 17, 2014
March 9, 2015
June 15, 2015
August 10, 2015
COMMITTEE MEETING MINUTES
November 17, 2014
March 9, 2015
June 15, 2015
August 10, 2015
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Committee Roster
2015

MONTEREY PENINSULA COLLEGE
Citizens’ Bond Oversight Committee Members
• James Panetta, Chair, Community member
• Wayne Cruzan, Vice Chair, GENTRAIN Society
• Birt Johnson, Jr., Community member
• Rob Lee, Monterey Peninsula Chamber of Commerce
• Hunter Harvath, Monterey County Hospitality Association
• Sharon Larson, Monterey Peninsula College Foundation
• Rick Heuer, Monterey Peninsula Taypayers Association
• Thomas Gaspich, Carmel Foundation
• Stephen Lambert, Associated Students of Monterey Peninsula College
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, November 17, 2014
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College

MEETING AGENDA
1.

Call to Order

2.

Public Comment
Members of the audience wishing to address the Citizens’ Bond
Oversight Committee may do so during the public comment period.
Under provisions of the Brown Act, the Committee is prohibited from
discussing or taking action on oral requests that are not part of the
agenda. Comments are limited to three minutes per person or as
determined by the committee.

3.

Introductions

INFORMATION

Incoming members who will be joining the committee in March will be
introduced.

4.

Approval of August 4, 2014 Minutes

ACTION

5.

Accept Bills and Warrants Report

ACTION

The quarterly list of payments from bond funds expended through
September 30, 2014 will be reviewed for acceptance by the
committee.

6.

Bond Expenditure Status Report

INFORMATION

The September 30, 2014 bond expenditure status report will be
reviewed with the committee.

7.

Annual Report for 2013-14
The By-Laws state the committee shall present to the Board of
Trustees, in public session, an annual written report to include a
statement indicating whether the District is in compliance with the
requirements of Article XIIIA, Section 1(b)(3) of the California
Constitution and a summary of the committee's proceedings and
activities for the preceding year. A draft annual report will be
reviewed for approval and presentation to the Board of Trustees.

ACTION

8.

Monterey County Treasurer’s Investment Report

INFORMATION

Series B and C bonds were issued by the district in 2008 and
invested with the Monterey County Treasurer’s office. The
Treasurer’s Report of Investments for the quarter ending June 30,
2014 provides the status of these investments.

9.

Status of Facilities Bond Program

INFORMATION

A status report will be provided.

10.

Committee Membership Update

INFORMATION

Committee membership will be reviewed by Dr. Tribley. Outgoing
members, Mr. Fagan, Mr. Fuller, Vice Chair Mulford, and Mr. Reimers,
will be recognized for their service on the committee.

11.

Officers

ACTION

Mr. Panetta has been appointed Chair by Dr. Tribley. Committee
members will indicate their interest in serving as vice-chair and a vote
will be taken.

12.

Meeting Schedule (PLEASE BRING CALENDARS)

INFORMATION/ACTION

The following meeting dates for 2015 are suggested for adoption:
Monday, March 2, 2015
Monday, June 15, 2015
Monday, August 10, 2015
Monday, November 2, 2015 (Annual Organizational Meeting)

13.

Suggestions for Future Agenda Topics and Announcements

14.

Adjournment

RECEPTION following meeting to honor outgoing members and introduce
incoming members.

Public records provided to the Committee for the items listed on this agenda may be viewed online at the
College’s website http://www.mpc.edu/about-mpc/campus-information/mpc-bond-measure/citizen-s-bondoversight-committee/meeting-agenda-minutes, at the Superintendent/President’s office, Monterey
Peninsula College, 980 Fremont Street, Monterey, California during normal business hours, or at the
Committee meeting.
Posted: November 12, 2014

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, March 9, 2015
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street, Monterey, California

MEETING AGENDA

1.

Call to Order

2.

Introductions of New Members

3.

Public Comment
Members of the audience wishing to address the Citizens’ Bond Oversight
Committee may do so during the public comment period. Under provisions of
the Brown Act, the Committee is prohibited from discussing or taking action on
oral requests that are not part of the agenda. Comments are limited to three
minutes per person or as determined by the Committee.

4.

Purposes, Duties and Authorized Activities of the Citizens’
Bond Oversight Committee/Review of Ethics Policy Statement
Mr. David Casnocha, bond counsel from Stradling, Yocca, Carlson, and
Rauth, will provide an overview of the purpose of the committee, its
duties, and authorized activities as set forth in the Bylaws. Mr. Casnocha
will also review the Citizens’ Bond Oversight Committee Ethics Policy
Statement.

INFORMATION

5.

Review of the Ralph M. Brown Public Meetings Act
Mr. David Casnocha will briefly outline the requirements of the Brown Act
as it relates to the conduct of Citizens’ Bond Oversight Committee meetings.

INFORMATION

6.

Approval of November 17, 2014 Minutes

ACTION

7.

Accept Bills and Warrants Report
The list of payments from bond funds expended through December 31,
2014 will be reviewed for acceptance by the committee.

ACTION

8.

Bond Expenditure Status Report
The December 31, 2014 bond expenditure status report will be
reviewed with the committee.

INFORMATION

9.

Bond Auditors’ Reports for 2013-14
The Independent Auditors’ Report of the District’s bond funds, for the
fiscal year ended June 30, 2014, and the District’s Bond Performance
Audit Report, for the fiscal year ended June 30, 2014, will be reviewed
with the committee.

INFORMATION

10.

Monterey County Treasurer’s Investment Report
The bonds issued by the district have been invested with the Monterey
County Treasurer’s office. The Treasurer’s Report of Investments for the
quarter ending December 31, 2014 provides a review of asset allocation
and investment performance.

11.

Meeting Schedule
Future meetings of the Committee are scheduled for:
• Monday, June 15, 2015
• Monday, August 10, 2015
• Monday, November 2, 2015 (Annual Organizational Meeting)

INFORMATION

12.

Suggestions for Future Agenda Topics and Announcements

INFORMATION

13.

Adjournment

INFORMATION

Public records provided to the Committee for the items listed on this agenda may be viewed online at the
College’s website http://www.mpc.edu/about-mpc/campus-information/mpc-bond-measure/citizen-s-bondoversight-committee/meeting-agenda-minutes, at the Superintendent/President’s office, Monterey
Peninsula College, 980 Fremont Street, Monterey, California during normal business hours, or at the
Committee meeting.

Posted: March 4, 2015
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, June 15, 2015
1:30 PM – Committee Tour of Campus Bond Projects
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street
Monterey, California
Meeting Agenda
1.

Call to Order

2.

Public Comment
Members of the audience wishing to address the Citizens’ Bond Oversight
Committee may do so during the public comment period. Under provisions of
the Brown Act, the committee is prohibited from discussing or taking action on
oral requests that are not part of the agenda. Comments are limited to three
minutes per person or as determined by the committee.

3.

Introductions and Staff Update
Mr. Hunter Harvath, representing the Monterey County Hospitality
Association, will be introduced. Dr. Tribley will provide an update on
administrative staff.

4.

Approval of March 9, 2015 Minutes
Follow-up items will be reviewed with the meeting minutes.

ACTION

5.

Accept Bills and Warrants Report
The list of payments from bond funds expended through March 31, 2015
will be reviewed for acceptance by the committee.

ACTION

6.

Bond Expenditure Status Report and Cost Control Report
The March 31, 2015 bond expenditure status report will be reviewed
with the committee.

1

INFORMATION

INFORMATION

7.

Monterey County Treasurer’s Investment Report
Series B and C bonds were issued by the district in 2008 and invested with
the Monterey County Treasurer’s office. The Treasurer’s Report of
Investments for the quarter ending March 31, 2015 provides the status of
these investments.

INFORMATION

8.

Update on Facilities Projects

INFORMATION

9.

Membership Update

INFORMATION

10.

Meeting Schedule
Future meetings are scheduled for:
• Monday, August 10, 2015
• Monday, November 2, 2015 (Annual Organizational Meeting)

INFORMATION

11.

Suggestions for Future Agenda Topics and Announcements

12.

Adjournment

Public records provided to the Committee for the items listed on this agenda may be viewed online at the
College’s website http://www.mpc.edu/about-mpc/campus-information/mpc-bond-measure/citizen-s-bondoversight-committee/meeting-agenda-minutes, at the Superintendent/President’s office, Monterey
Peninsula College, 980 Fremont Street, Monterey, California during normal business hours, or at the
Committee meeting.

Posted: June 10, 2015
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, August 10, 2015
1:30 PM –Tour of Facilities Projects for New Members
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street
Monterey, California
MEETING AGENDA
1. Call to Order
2. Public Comment
Members of the audience wishing to address the Citizens’ Bond Oversight
Committee may do so during the public comment period. Under provisions of the
Brown Act, the Committee is prohibited from discussing or taking action on oral
requests that are not part of the agenda. Comments are limited to three minutes
per person or as determined by the committee.
3. Approval of June 15, 2015 Minutes

ACTION

4. Accept Bills and Warrants Report
The list of payments from bond funds expended through June 30, 2015 will be
reviewed for acceptance by the committee.

ACTION

5. Bond Expenditure Status Report
The June 30, 2015 bond expenditure status report will be reviewed with the
committee.

INFORMATION

6. Meeting Schedule
Future meetings are scheduled for:
• Monday, November 2, 2015 (Annual Organizational Meeting)

INFORMATION

7. Suggestions for Future Agenda Topics and Announcements

8. Adjournment

Public records provided to the Committee for the items listed on this agenda may be viewed online at the
College’s website http://www.mpc.edu/mpcbond/CitizensBondOversight/Pages/CBOCAgendas.aspx , at the
Superintendent/President’s office, Monterey Peninsula College, 980 Fremont Street, Monterey, California during
normal business hours, or at the Committee meeting.

Posted: August 5, 2015

COMMITTEE MEETING MINUTES
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, November 17, 2014
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street
Monterey, California
Meeting Minutes
MEMBERS PRESENT:

Mr. Wayne Cruzan
Mr. J. Fagan
Mr. Stewart Fuller
Mr. Rick Heuer
Mr. Birt Johnson, Jr., Chair
Mr. Bob Mulford, Vice Chair
Mr. James Panetta
Mr. Niels Reimers

ABSENT:

Mr. Maury Vasquez

STAFF PRESENT:

Ms. Rosemary Barrios, Controller
Mr. Earl Davis, Vice President for Administrative Services (by
conference phone)
Mr. Michael Midkiff, Director of Information Technology
Ms. Vicki Nakamura, Assistant to the President
Dr. Walter Tribley, Superintendent/President

OTHERS PRESENT:

Mr. Michael Carson, Kitchell

1. Call to Order
The regular meeting of the Citizens’ Bond Oversight Committee of Monterey Peninsula
College was called to order at 3:02 PM by Chair Johnson.
2. Public Comment
There were no public comments.
3. Introductions
Dr. Tribley introduced incoming members, Tom Gaspich, representing the Carmel
Foundation, Rob Lee, Monterey Peninsula Chamber of Commerce representative, and
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Hunter Harvath, Monterey County Hospitality Association representative (Mr. Harvath
arrived later in the meeting). Their first official meeting will be in March 2015.
4. Approval of August 4, 2014 Minutes
A handout providing follow-up to questions recorded in the minutes of the August 4 meeting
regarding the bills and warrants report was distributed and reviewed.
Motion made by Vice Chair Mulford, seconded by Mr. Fagan, to approve the minutes of
August 4, 2014 meeting, as amended by the follow-up document. Motion carried
unanimously.
AYES:
NOES:
ABSENT:
ABSTAIN:

7
0
1
1

MEMBERS:
MEMBERS:
MEMBERS:
MEMBERS:

Cruzan, Fagan, Fuller, Johnson, Mulford, Panetta, Reimers
None
Vasquez
Heuer

5. Accept Bills and Warrants Report
Chair Johnson advised the report would be reviewed by page and invited questions. Mr.
Cruzan asked about the retention payments and escrow account applications for Otto
Construction for the Student Center project listed on page 1. Mr. Carson explained the
funds deposited in the escrow account at the Bank of Sacramento will be released to Otto
Construction when the project is completed.
There were no questions on page 2. Regarding page 3, Mr. Panetta inquired why there
were eight different invoices from Manpower to provide labor for packing up printmaking and
painting lab equipment for the move back to the Art Studio building. Mr. Carson explained
there was a separate invoice submitted for each day. Mr. Fagan followed with a question
why Cardinale Moving and Storage or staff were not used as in prior cases. Mr. Carson said
the art program had many excess supplies and heavy items to pack and unpack.
Also on page 3, Mr. Heuer questioned the expense for set up and repair of the kiln. He
asked why district funds were not used. Mr. Carson explained the existing kiln was
relocated and stored during the renovation and repairs were necessary to return the
equipment to operating condition. Mr. Reimers asked about the lighting retrofit project for
the replacement of parking lot lights. Mr. Carson said this project was funded by the
Proposition 39 state energy efficiency program and the expenditure needs to be moved out
of the bond fund.
Members had no questions on page 4. On page 5, Mr. Heuer asked about the expense for
final special inspection reports for the pool by Kleinfelder. Mr. Carson explained a final
report was received regarding corrosion that was observed on the stainless steel around the
swimming pool, with the finding that the condition was due to free metal in the air. He
emphasized the metal was not rusting and the staining was caused by mineral deposits.
There were several questions regarding equipment purchases on page 5. Mr. Panetta
requested more information on the purchase of 52 stools for the Student Center at a cost of
over $200 each. Mr. Carson responded the stools were high back plastic chairs for use in
the cafeteria. Mr. Cruzan noted several entries for Development Group and asked for
further detail. Mr. Carson said this vendor provided networking, Wi-Fi, and phone
equipment installed in the Student Center and Art buildings. He also clarified spare wall
2
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mount kits were purchased from Development Group for each phone, not just one kit, in
response to a question from Chair Johnson. Mr. Reimers asked if Contrax, the vendor
providing furniture for the Student Center, was local. Mr. Carson answered no, but said the
company was located in California. He added all furniture was purchased under California
statewide contracts in lieu of the district soliciting bids.
On page 6, Mr. Heuer questioned the purchase of trash receptacles, floor mats, and tray top
receptacles for the Student Center. Mr. Carson said the items were purchased for the
cafeteria and were heavy duty. Mr. Panetta advised that when items are plural, the specific
number purchased should be included in the description. Staff will research and report
back. Mr. Fagan asked about the U.S. Bank items. It was explained that Mary Weber, the
college’s purchasing technician, used a CAL-card issued from U.S. Bank to purchase items
for the arts renovation project.
On page 7, under the swing space category, Mr. Reimers asked how many rental trailers
remained. Mr. Carson responded the college is still renting one restroom trailer which is
located adjacent to the General Classrooms building. Mr. Reimers noted that the return
charges differed for the various trailers. Mr. Carson explained that some of the trailers were
more complicated to remove and required the use of a forklift. Mr. Davis commented the
college was still evaluating the use of the mobile kitchen and the cost of installing necessary
utilities to provide food service at the Marina Education Center. Discussion followed about
selling trailers purchased for swing space that were no longer being used and using the
proceeds for bond projects. Mr. Davis said the resale of trailers typically does not yield
significant funds. He said staff would research the market value of trailers for resale.
On page 8, under the general institutional bond management category, Mr. Panetta
requested an explanation of the Division of State Architect (DSA) reopening fee. Mr. Carson
stated DSA charges a fee to reopen an closed project. The projects listed were closed out
by DSA before certification was completed. He noted the fee had been increased to $500
per project. Chair Johnson asked about the timeframe for reopening. Mr. Carson said the
college has 90 days to submit documents to DSA for certification. Mr. Fagan followed with a
question about the printing of the MPC campus map. Mr. Carson answered the map was
printed to show swing space locations for a facilities committee meeting.
On page 9, under the Humanities renovation project category, Mr. Reimers asked if the
payment to Otto Construction in the amount of $452,569 was the final payment. Mr. Carson
responded yes. He said the payment was the 10% retention amount and explained the
contractor did not set up an escrow account for this project.
Regarding page 10, Ms. Nakamura reported the miscellaneous category was being used as
a holding category for expenses while the college develops an infrastructure project.
There were no further questions regarding the report.
It was moved by Mr Fagan and seconded by Mr. Reimers to accept the September 30, 2014
bills and warrants report. Motion carried unanimously.
AYES:

8 MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Fagan, Fuller, Heuer, Johnson, Mulford, Panetta,
Reimers
None
Vasquez
None
3
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6. Bond Expenditure Status Report
The September 30, 2014 bond expenditure status report was reviewed with the committee.
Mr. Fagan observed $1.7 million remained in the bond budget balance. He asked if
outstanding construction costs would be covered by that amount. Mr. Davis responded yes,
explaining the amount reflects the bond construction budget.
Mr. Heuer noted three projects are over budget and he asked if the projects have been
completed. Mr. Carson’s reply was yes. He said Mr. Demko recommended budget
adjustments to cover the projects over budget with savings from other projects. Noting that
bills are received several months old, Chair Johnson asked how the accounting was
handled. Mr. Davis explained the college budgets for anticipated expenditures by
encumbering the amounts needed. When late invoices come in, there should be no surprise
since the funds should have already been set aside. Late billings should not cause a
problem.
7. Annual Report for 2013-14
Dr. Tribley stated the issuance of an annual report is one of the obligations of the
committee. If approved by the committee, Chair Johnson will present the report to the
Board of Trustees at the December meeting.
Ms. Nakamura reviewed the various sections of the draft annual report. There were
questions regarding the summary listing of all projects. For the pool and tennis courts
renovation under the Projects in Process section, a suggestion was made to clarify that the
tennis courts will not be renovated due to the estimated cost and lack of funds. Regarding
the theater project, Mr. Panetta advised the description should state clearly that construction
was completed. Mr. Heuer noted the summary of all projects listing includes an overall bond
budget total of $157 million, a figure that differs from the bond expenditure report total of
$149 million. It was explained that the bond expenditure report does not include interest
earnings, which are reflected in the $157 million total. All interest generated by bond funds
goes toward the bond program.
Motion was made by Mr. Heuer and seconded by Mr. Fuller to approve the annual report
with the corrections discussed. Motion carried unanimously.
AYES:

8 MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Fagan, Fuller, Heuer, Johnson, Mulford, Panetta,
Reimers
None
Vasquez
None

8. Monterey County Treasurer’s Investment Report
The June 30, 2014 investment report was shared with the committee for information. There
were no comments or questions.
9. Status of Facilities Bond Program
Dr. Tribley stated the various reports show a number of projects still in process and staff will
need to complete the final accounting to reduce this number. He said the college will be
evaluating the remaining bond funds to develop a phase IV infrastructure project to include
4
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the upgrade of the Wi-Fi infrastructure on campus and also make sidewalk repairs. Dr.
Tribley stated the tennis courts renovation has a lower priority than the Wi-Fi infrastructure
upgrade.
Dr. Tribley noted the bond program is winding down. Mr. Demko has retired and Mike
Carson, from Kitchell, continues to provide support. Two future projects remain, the Music
and Public Safety Training facility projects. Bond funds have been allocated to these
projects, but state matching funds are required for completion. Legislation for a new state
bond was stopped last year, so state funds are currently unavailable. He said the college
will need to revisit these projects.
Vice Chair Mulford asked about the status of technology on campus. Dr. Tribley discussed
the need for technology improvements. He said the college is looking at an investment of
$7 million to implement enterprise resource planning (ERP) software needed to run campus
operations. Dr. Tribley noted a Wi-Fi networking infrastructure upgrade was needed to
connect buildings on campus. With the average age of computers on campus being eight
years, he said computer equipment also needs replacement.
Dr. Tribley invited comments from Mike Midkiff, Director of Information Technology. Mr.
Midkiff reiterated the need to build up the network infrastructure on campus to prepare for
implementation of the ERP. He said a planning process for the ERP was being developed.
10.

Committee Membership Update
Dr. Tribley presented certificates to J. Fagan, Stewart Fuller, Bob Mulford, and Niels Reimers
in recognition of their commitment and service on the committee for the past 4 years. Chair
Johnson thanked the members for their support.

11.

Officers
Per the Bylaws, the college president appoints the chair. Dr. Tribley informed the committee
he had appointed Mr. Panetta to serve as chair of the committee in 2015. The floor was
opened for nominations for the vice chair position. Mr. Johnson nominated Mr. Cruzan,
seconded by Mr. Reimers. Mr. Cruzan was elected unanimously.
AYES:

8

MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0
1
0

MEMBERS:
MEMBERS:
MEMBERS:

Cruzan, Fagan, Fuller, Heuer, Johnson, Mulford, Panetta,
Reimers
None
Vasquez
None

Dr. Tribley presented Mr. Johnson with a certificate of appreciation for his work as chair during
the past year. Chair Johnson congratulated the new officers. He acknowledged the
committee for their participation and commitment. He thanked staff for their work and
expressed appreciation to Dr. Tribley for his leadership support.
12.

Meeting Schedule
The meeting dates of March 2, June 15, August 10, and November 2 (annual organizational
meeting) were proposed for 2015.
Motion was made by Mr. Heuer and seconded by Mr. Fuller to accept the meeting dates for
2015. Motion carried unanimously.
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AYES:

8 MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Fagan, Fuller, Heuer, Johnson, Mulford, Panetta,
Reimers
None
Vasquez
None

13.

Suggestions for Future Agenda Topics and Announcements
Mr. Heuer reported the Monterey Peninsula Unified School District Citizens’ Bond Oversight
Committee was in need of members and invited those interested to contact him.

14.

Adjournment
Chair Johnson adjourned the meeting at 4:25 PM.

/vn
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE
Monday, March 9, 2015
Follow-up Items from November 17, 2014 CBOC Meeting
Per the meeting minutes:
Item #5 - Bills and Warrants Report
1. On page 6, Mr. Heuer questioned the purchase of trash receptacles, floor mats, and tray top
receptacles for the Student Center. Mr. Carson said the items were purchased for the
cafeteria and were heavy duty. Mr. Panetta advised that when items are plural, the specific
number purchased should be included in the description. Staff will research and report
back.
Detail for Student Center Equipment Purchases

Quantity Item Description
15
15
15

23 gl. Square receptacle - blue
23 gl. Square receptacle - gray
Untouchable Single Stream Paper & Bottle & Can
Recycling Lid

15
1
1
2
5
2

Square Swing Top Untouchable Lid Gray
Gladiator Universal Dolly
Janitor/Maids Cart W/ Bag
34-IN. Length Closet Organizer
Covered Tray Top Cont 29 Gal
Small Rectangular Waste Receptacle 25 Gal

7
3
1

4' x 6' Ridge Runner Mat Burgundy
3' x 4' Ridge Runner Mat Burgundy
Subtotal
Sales Tax
Invoice Total

Price per unit

Amount

79.25
76.80
32.18

$
$
$

1,188.75
1,152.00
482.70

32.91
29.80
135.00
56.98
1,185.25
698.25

$
$
$
$
$
$

493.65
29.80
135.00
113.96
5,926.25
1,396.50

84.11
49.11

$
$
$
$
$

588.77
147.33
11,654.71
874.10
12,528.81

0.08

2. On page 7, under the swing space category, Mr. Reimers asked how many rental trailers
remained. Mr. Carson responded the college is still renting one restroom trailer which is
located adjacent to the General Classrooms building. Mr. Reimers noted that the return
charges differed for the various trailers. Mr. Carson explained that some of the trailers
were more complicated to remove and required the use of a forklift. Mr. Davis commented
the college was still evaluating the use of the mobile kitchen and the cost of installing
necessary utilities to provide food service at the Marina Education Center. Discussion
followed about selling trailers purchased for swing space that were no longer being used
and using the proceeds for bond projects. Mr. Davis said the resale of trailers typically does
not yield significant funds. He said staff would research the market value of trailers for
resale.
Information will be provided at the meeting.

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, March 9, 2015
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street
Monterey, California
Meeting Minutes
MEMBERS PRESENT:

Mr. Wayne Cruzan, Vice Chair
Mr. Thomas Gaspich
Mr. Rick Heuer
Mr. Birt Johnson, Jr.
Ms. Sharon Larson
Mr. Rob Lee
Mr. James Panetta, Chair
Mr. Maury Vasquez

ABSENT:

Mr. Hunter Harvath

STAFF PRESENT:

Ms. Rosemary Barrios, Controller
Mr. Earl Davis, Vice President for Administrative Services (by conference phone)
Ms. Vicki Nakamura, Assistant to the President
Dr. Walter Tribley, Superintendent/President

OTHERS PRESENT:

Mr. Michael Carson, Kitchell

1. Call to Order
The regular meeting of the Citizens’ Bond Oversight Committee of Monterey Peninsula College was
called to order at 3:03 PM by Chair Panetta.
2. Introduction of New Members
A handout was provided with background information on the new members. Dr. Tribley asked each
of the new members, Ms. Larson, Mr. Lee, and Mr. Gaspich to introduce themselves to the
committee, reporting that Mr. Harvath was unable to attend when the meeting was rescheduled.
Ms. Larson and Mr. Lee both noted they were former MPC students.
3. Public Comment
There were no public comments.
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4. Purposes, Duties and Authorized Activities of the Citizens’Bond Oversight Committee/Review of
Ethics Policy Statement
Mr. David Casnocha, the District’s municipal bond counsel, provided an orientation for the new
members regarding the role of the committee. Mr. Casnocha stated the college’s bond, Measure I,
was approved under Proposition 39 requirements which amended the California Constitution. He
noted Proposition 39 lowered the threshold for voter approval of general obligation bonds to 55%
and required the establishment of an oversight committee. In addition to acquisition and
renovation of real property, Proposition 39 allowed bond proceeds to be used for acquisition of
furniture and equipment. Proposition 39 also required an annual independent financial and
performance audit. He noted Proposition 39 amended Education Code to include the powers of the
oversight committee.
Mr. Casnocha then reviewed the committee’s Bylaws. Section 2 specifies that the committee’s
activities are subject to the Brown Act; all committee business must be conducted in public. Only
items appearing on the meeting agenda may be discussed. He stated the Brown Act prohibits serial
meetings where one member talks to a second member who then talks to a third member resulting
in agreement on an issue. He cautioned against engaging in discussion of committee business
outside of the regular meetings.
He noted section 3 describes the key functions of the committee, with the primary purpose being to
review expenditure reports to determine that bond funds are spent only for purposes authorized in
Measure I. The project list, Exhibit B, of the district’s bond resolution, provides the types of projects
approved by the voters for bond expenditure. Mr. Casnocha stated a project may not be expressly
described in Exhibit B; however, if it corresponds with the types of projects listed, then the project is
recognized as authorized. He explained the legislature realized that district needs change over time.
He advised the committee to review the project list included with Measure I to determine projects
the bond funds were intended to fund.
Mr. Casnocha stated bond funds cannot be used for operations nor for administrator or teacher
salaries. He indicated the state attorney general issued an opinion that bond funding may be used
for staff who administer bond funds for the District. MPC has not used funds for this purpose.
Another key function of the committee described in Section 3 is to inform the public of the
committee’s activities and District expenditure of bond funds. Mr. Casnocha noted this
communication should be accomplished through the committee chair and reflect the committee as
a whole. He provided examples of how information could be provided, such as through the
committee website or through an annual report presented in a public meeting. The annual report
must be submitted each year and must include an affirmative conclusion that the District is in
compliance with legal requirements regarding bond expenditures. All annual reports are posted on
the website and new members may have suggestions for a different style. He stated annual reports
are generally provided at the end of the year, but the committee may want to change the date to
allow for submission after the Proposition 39 financial audit reports are received.
Mr. Casnocha reviewed the authorized committee activities listed in Section 4. For the committee
to perform the duties of reviewing expenditures, informing the public, and preparing a written
annual report, the committee is to receive the annual financial audit and performance reports. He
noted a recent legislative change that requires the committee to receive the audits at the same time
as the District. To comply with this provision, Mr. Casnocha advised the audit reports be emailed to
the committee at the time of receipt. He said the Bylaws will need a new section that specifies the
2
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committee has the right to receive District responses to audit findings or qualifications within three
months of receipt of the audit.
In addition, the committee may inspect college grounds and facilities through a tour. The
committee is also authorized to review copies of deferred maintenance and other facilities plans to
determine how the district intends to maintain buildings constructed or renovated with bond funds.
The committee may also review the efforts of the District to maximize bond funds, such as applying
for state matching funds.
Mr. Casnocha discussed Section 5 which covers committee membership. He noted members are not
subject to state conflict of interest regulations as specified in Section 5.3 because the committee’s
purpose is to provide oversight rather than be a decision-making body. This section will be revised
to remove the requirement to complete the state conflict of interest form. Under Section 5.4, the
Bylaws provide for continuity of membership through the staggering of terms and specify
committee members are limited to two consecutive terms. Mr. Casnocha said there has been a
recent legislative change and committee members may now serve three consecutive terms. In
addition, a member whose term has expired may continue serving until a replacement has been
appointed.
Section 7 regarding District support for the committee was reviewed. Under 7.2 regarding meeting
attendance of District staff and consultants, Mr. Casnocha advised members to request the District
auditor to attend if they are unfamiliar with bond audit reports.
Mr. Casnocha concluded his review of the Bylaws with Section 11 regarding termination of the
committee. He stated this section needs to be revised to state the committee will remain in
existence through the fiscal year after the last bond dollar has been spent.
5. Review of the Ralph M. Brown Public Meetings Act
Mr. Casnocha included his review of the Brown Act as part of his presentation on the committee’s
role. Mr. Lee asked if the Brown Act applies to emails. Mr. Casnocha responded that using e-mail to
discuss committee matters is also a violation of the Brown Act.
Mr. Casnocha advised the committee to ask staff to contact him if there are further questions
regarding the committee’s duties or the Brown Act. He said there would be no charge for these
inquiries.
6. Approval of November 17, 2014 Minutes
A handout providing follow-up to questions recorded in the minutes of the November 17 meeting
regarding the bills and warrants report was distributed and reviewed. Mr. Davis explained staff is
still determining the market value of the portable trailers, particularly the mobile kitchen. If
available, information will be provided at the next meeting.
Motion made by Mr. Johnson, seconded by Vice Chair Cruzan, to approve the minutes of the
November 17, 2014 meeting, as amended by the follow-up document. Motion carried unanimously.
AYES:
NOES:
ABSENT:
ABSTAIN:

8 MEMBERS:
0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Gaspich, Heuer, Johnson, Larson, Lee, Panetta, Vasquez
None
Harvath
None
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7. Accept Bills and Warrants Report
Chair Panetta advised the report would be reviewed by page and invited questions. On page 1, Mr.
Heuer asked about the vendor, Palace Art and Office Supply, providing labor. Mr. Carson explained
the vendor is a contractor and provided custom cabinetry for the art buildings project.
Regarding the furniture and equipment purchases on page 2, Chair Panetta asked about the
darkroom enlarger. Mr. Carson said three enlargers were purchased for use by photography classes
at a total cost of $3500. Mr. Heuer inquired about the purchase for the TRIO conference room and
the skeleton model. Mr. Carson said the TRIO program is located in the Student Center and the
skeleton was purchased for use by the art program. He noted the furniture and equipment category
covers several different projects. Occasionally a bond project, such as one that has a state funding
match, has its own equipment budget.
On page 4, Mr. Heuer questioned the expense for Matthew Lattanzio under the miscellaneous
category. Mr. Davis explained Mr. Lattanzio was working as an information technology consultant
for the District. Ms. Nakamura added the miscellaneous grouping is being used as a holding
category while a new infrastructure project is further defined by the District. These expenses will
then be moved under the project.
On page 5, Mr. Johnson noted there was no new expense for the period under the closed project,
the Public Safety Training Center renovation. However, on page 3, under the bond program
management category, there is a Division of State Architect (DSA) re-opening fee for the project.
Mr. Carson explained approval of a skylight was needed to close out the project and a fee to re-open
the project with DSA was required.
There were no further questions regarding the report.
It was moved by Mr. Heuer and seconded by Mr. Johnson to accept the December 31, 2014 bills and
warrants report. Motion carried unanimously.
AYES:
NOES:
ABSENT:
ABSTAIN:

8 MEMBERS:
0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Gaspich, Heuer, Johnson, Larson, Lee, Panetta, Vasquez
None
Harvath
None

8. Bond Expenditure Status Report
Chair Panetta asked for questions on the December 31, 2014 bond expenditure status report.
Mr. Heuer observed the balance on the pool and tennis court renovation project was large. He
asked if the surplus will be used to cover cost overruns on other projects. Mr. Carson responded
yes; however, the total project expense still needs to be reviewed and finalized.
With construction listed as 100% complete and a large balance remaining, Ms. Larson asked if less
work was done on the Arts Complex project than originally planned. Mr. Carson explained the Arts
Complex was a larger project that included the renovation of the Art-Studio and Art-Ceramics
buildings, which has been completed. Also included was the HVAC repair and re-roofing of the ArtDimensional building, estimated at $950,000, that remains to be done. Ms. Larson suggested
4
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separating the Arts Complex project into phases, with the work completed to be identified as Phase
I. Mr. Davis stated the major portion of the project has been done and the other piece could be
broken out as a separate phase to allow close out of the completed portion. Mr. Johnson and Chair
Panetta concurred with Ms. Larson’s suggestion to separate the project into 2 phases. The next
report should reflect this change.
9. Bond Auditors’ Reports for 2013-14
Mr. Davis stated the external auditor which prepared the bond audits also handles the District
financial audit. He said the Board of Trustees have reviewed the reports. Mr. Davis noted the
auditor performed extensive testing of bond transactions and found the expenditures to be for
authorized bond projects. Mr. Lee commented that the Schedule of Finding and Questioned Costs
reported no findings, an impressive result given the amount of transactions made for the year.
10. Monterey County Treasurer’s Investment Report
The December 31, 2014 investment report was shared with the committee for information. Mr.
Davis commented the County Treasurer keeps the pool of funds liquid as funds need to be available
in a short timeframe. The District is not getting much investment return currently, but the District is
getting safety.
11. Meeting Schedule
The meeting schedule was reviewed, with future meetings scheduled on:
• Monday, June 15, 2015
• Monday, August 10, 2015
• Monday, November 2, 2015 (Annual Organizational Meeting)
12.

Suggestions for Future Agenda Topics and Announcements
A tour of facilities projects funded by the bond was proposed prior to the next meeting for both new
and current committee members.
Dr. Tribley noted Mr. Johnson presented the Committee’s annual report to the Board. Mr. Johnson
said the Board was supportive and appreciative of the Committee’s work.
Mr. Heuer complimented the District for the good organization of the bond program.

13.

Adjournment
Motion was made by Mr. Heuer and seconded by Mr. Johnson to adjourn the meeting at 4:15 PM.
Motion carried unanimously.
AYES:
NOES:
ABSENT:
ABSTAIN:

8 MEMBERS:
0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Gaspich, Heuer, Johnson, Larson, Lee, Panetta, Vasquez
None
Harvath
None
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE
Monday, June 15, 2015
Follow-up Items from March 9, 2015 CBOC Meeting
Per the meeting minutes:
#6. Approval of November 17, 2014 Minutes
A handout providing follow-up to questions recorded in the minutes of the November 17 meeting
regarding the bills and warrants report was distributed and reviewed. Mr. Davis explained staff is
still determining the market value of the portable trailers, particularly the mobile kitchen. If
available, information will be provided at the next meeting.
The District recently sold the mobile kitchen trailer to Orange Coast College for $45,000 (MPC’s
purchase price was $70,000). The monies received will be deposited back into the Building Fund
(where bond funds are held) under the Swing Space account where the original purchase was made
from. There has been no change in the status of the other portable trailers.

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, June 15, 2015
1:30 PM – Committee Tour of Campus Bond Projects
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street
Monterey, California
Meeting Minutes
MEMBERS PRESENT:

Mr. Wayne Cruzan, Vice Chair
Mr. Thomas Gaspich
Mr. Hunter Harvath
Mr. Rick Heuer
Mr. Birt Johnson, Jr.
Ms. Sharon Larson
Mr. Rob Lee
Mr. James Panetta, Chair
Mr. Maury Vasquez (arrived at 3:10 PM)

ABSENT:

None

STAFF PRESENT:

Ms. Rosemary Barrios, Controller
Ms. Vicki Nakamura, Assistant to the President
Dr. Walter Tribley, Superintendent/President

OTHERS PRESENT:

Mr. Michael Carson, Kitchell

New committee members convened at 1:30 PM for a tour of Monterey campus facilities projects
completed with bond funds.
1. Call to Order
The regular meeting of the Citizens’ Bond Oversight Committee of Monterey Peninsula College was
called to order at 3:00 PM by Chair Panetta.
2. Public Comment
There were no public comments.
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3. Introductions and Staff Update
Mr. Harvath was introduced and welcomed to the committee. Dr. Tribley informed the committee of
Mr. Davis’s passing. He said a search for a new chief business officer will be conducted in the fall
semester.
4. Approval of March 9, 2015 Minutes
A handout providing follow-up to a question recorded in the minutes of the March 9 meeting
regarding the bills and warrants report was distributed and reviewed. Ms. Nakamura noted a
correction in item number 6, on page 3 of the minutes, where the seconder of the motion for
approval of the November 17, 2014 minutes should have been identified as Vice Chair Cruzan.
Motion made by Mr. Johnson, seconded by Ms. Larson, to approve the minutes of the March 9,
2015 meeting, as amended. Motion carried unanimously.
AYES:
NOES:
ABSENT:
ABSTAIN:

8 MEMBERS:
0 MEMBERS:
1 MEMBERS:
0 MEMBERS:

Cruzan, Gaspich, Harvath, Heuer, Johnson, Larson, Lee, Panetta
None
Vasquez
None

5. Accept Bills and Warrants Report
Chair Panetta advised the report would be reviewed by page and invited questions. On page 1, Mr.
Panetta requested information regarding post construction services provided by HGHB Architects on
the Arts Complex project. Mr. Carson explained the closeout process following construction
requires documents to be filed, including certification by the Division of the State Architect (DSA).
On page 2, Mr. Heuer asked about the 3% cornsilk shades purchased from Peninsulators for the
Veterans Center. Mr. Carson explained the percentage refers to the amount of light that passes
through the shade, and cornsilk is the color name of the shade.
There were no further questions regarding the report.
It was moved by Vice Chair Cruzan and seconded by Mr. Heuer to accept the March 31, 2015 bills
and warrants report. Motion carried unanimously.
AYES:

9 MEMBERS:

NOES:
ABSENT:
ABSTAIN:

0 MEMBERS:
0 MEMBERS:
0 MEMBERS:

Cruzan, Gaspich, Harvath, Heuer, Johnson, Larson, Lee, Panetta,
Vasquez
None
None
None

6. Bond Expenditure Status Report
Chair Panetta asked Ms. Barrios for comments on the March 31, 2015 bond expenditure report. She
noted the total spent to date is $146,284,760. Chair Panetta asked for questions on the report.
Mr. Heuer asked if $8.6 million was the amount of bond funds remaining. Ms. Barrios responded
some interest is being posted in addition to this amount, but there are no longer any investment
earnings.
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Mr. Harvath asked about the line for general institutional bond management. It was explained this
expenditure was for the services of Kitchell, the bond program manager.
Mr. Heuer followed with a question regarding the status of the Public Safety Training Facilities
project at Parker Flats. Dr. Tribley said this project requires state matching funds to complete.
There are efforts underway to place a state bond on the 2016 ballot. A new strategy will be needed
if state funds are not available.
Chair Panetta raised the issue of the 100% construction completion status of the Arts Complex when
there is $950,000 remaining for the project. He asked if there would be a second phase of the
project or if the 100% status should be adjusted. Mr. Carson estimated the project is 70% complete.
He added the 100% meant construction was complete on the portions which had been
implemented. Dr. Tribley commented he appreciated the need for clear accounting and explained
the $950,000 is for repairs to the Art Dimensional building systems. He suggested recognizing the
discrepancy and revisiting when a new vice president is in place. Mr. Heuer advised reducing the
percentage of the completion status; otherwise, there appears to be a project savings of $1 million
to be applied to another project. Mr. Johnson concurred with Mr. Heuer’s suggestion and asked
about the process for moving projects from the in-process category to the completed group. He
cited the Theater project as an example. Mr. Carson said closing out the project budget and
Governing Board approval of the final reconciliation was needed.
Mr. Heuer observed the pool renovation was still being identified as the Pool/Tennis Court
Renovation even though the project was 100% complete and the tennis courts were not renovated
due to lack of funds.
Chair Panetta requested an adjustment to the construction schedule percentage and removal of
“tennis court” from the name of the pool renovation project. There was consensus from the
committee regarding this approach. The next report should reflect this change. Ms. Larson
commented this change will allow for the remaining balance in the pool project to be moved to
another project. Mr. Carson said budget reconciliation still needs to occur to offset budget overages
and/or allow for reallocation. Board approval of budget changes and new projects will then be
needed.
7. Monterey County Treasurer’s Investment Report
The March 31, 2015 investment report was shared with the committee for information. Ms. Barrios
reported the yield on the portfolio for the period was at 0.57%.
8. Update on Facilities Projects
Dr. Tribley indicated the college was taking advantage of state scheduled maintenance funds to
install new metal roofing and paint the exteriors of the Nursing and Graphic Arts buildings. He
stated there were two remaining bond projects, the Music Facilities – Phase 1 and the Public Safety
Training Facilities – Phase 2 at Parker Flats, which will require state matching funds to complete.
Chair Panetta asked the new members for comments on the facilities tour prior to the meeting. It
was agreed that the tour was informative and educational about the facility improvements that
have occurred as a result of the bond.
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9. Membership Update
Dr. Tribley announced Mr. Vasquez, student representative, was ending his tenure on the committee
with today’s meeting. He presented Mr. Vasquez with a certificate of appreciation and thanked him
for his service. Mr. Stephen Lambert, new student trustee, will be appointed to the committee. In
addition, Dr. Tribley reported there are four members, Mr. Cruzan, Mr. Heuer, Mr. Johnson, and Mr.
Panetta, who will be completing their second term in November. Dr. Tribley noted a change in state
law now permits committee members to serve a third consecutive term. Staff will be contacting these
members regarding serving another term. Mr. Heuer indicated his consent in continuing his service on
the committee for a third term (actually five terms in all, counting his prior service from 2003-2007).
10. Meeting Schedule
The meeting schedule was reviewed, with future meetings scheduled on:
• Monday, August 10, 2015
• Monday, November 2, 2015 (Annual Organizational Meeting)
11. Suggestions for Future Agenda Topics and Announcements
A tour of the Marina Education Center and the Seaside Public Safety Training Center facilities, both
funded by the bond, will be conducted prior to the next meeting for both new and current
committee members.
Dr. Tribley informed the committee about a briefing he received from district bond counsel, Mr.
David Casnocha, on the process required to place a Prop 39 bond measure on the ballot in 2016. He
said the Vice President for Administrative Services position will be key in preparing for this effort.
Many steps are involved, including development of a facilities plan/project list and polling the
community to determine support. There were questions from the committee about the college’s
role and the cost to prepare for a bond. Dr. Tribley said he would bring further information on this
topic to a future meeting.
12. Adjournment
Chair Panetta adjourned the meeting at 3:45 PM.
/vn
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MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, August 10, 2015
1:30 PM –Tour of Facilities Projects for New Members
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street
Monterey, California
Meeting Minutes
MEMBERS PRESENT:

Mr. Wayne Cruzan, Vice Chair
Mr. Thomas Gaspich
Mr. Hunter Harvath
Mr. Rick Heuer
Mr. Birt Johnson, Jr.
Mr. James Panetta, Chair

ABSENT:

Ms. Sharon Larson
Mr. Rob Lee

STAFF PRESENT:

Ms. Rosemary Barrios, Controller
Ms. Vicki Nakamura, Assistant to the President
Dr. Walter Tribley, Superintendent/President

OTHERS PRESENT:

Mr. Michael Carson, Kitchell

New committee members convened at 1:30 PM for a tour of Marina Education Center and Seaside
Public Safety Training facilities projects completed with bond funds.
1. Call to Order
The regular meeting of the Citizens’ Bond Oversight Committee of Monterey Peninsula College was
called to order at 3:08 PM by Chair Panetta.
2. Public Comment
There were no public comments.
3. Approval of June 15, 2015 Minutes
Motion made by Mr. Johnson, seconded by Mr. Heuer, to approve the minutes of the June 15, 2015
meeting. Motion carried unanimously.
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AYES:
NOES:
ABSENT:
ABSTAIN:

6 MEMBERS:
0 MEMBERS:
2 MEMBERS:
0 MEMBERS:

Cruzan, Gaspich, Harvath, Heuer, Johnson, Panetta
None
Larson, Lee
None

4. Accept Bills and Warrants Report
Chair Panetta advised the report would be reviewed by page and invited questions. On page 1, Mr.
Heuer noted the expense for Collins Electric that had been charged to the bond program for the Arts
Complex project and then deleted. This item was part of a lighting retrofit project which was funded
by state Proposition 39 energy efficiency funds. Staff discovered the error and the report reflects
the removal of the expense of $141,808 from the accounting for the Arts Complex project.
There were no further questions regarding the report.
It was moved by Mr. Heuer and seconded by Mr. Harvath to accept the June 30, 2015 bills and
warrants report. Motion carried unanimously.
AYES:
NOES:
ABSENT:
ABSTAIN:

6 MEMBERS:
0 MEMBERS:
2 MEMBERS:
0 MEMBERS:

Cruzan, Gaspich, Harvath, Heuer, Johnson, Panetta
None
Larson, Lee
None

5. Bond Expenditure Status Report
Staff reported the changes made to address the comments from the June meeting. The Pool/Tennis
Court Renovation name was changed to Pool Renovation to accurately describe the project scope.
In addition, the percentage of construction completion for the Arts Complex project was adjusted
from 100% to 70% to reflect the portion of the budget remaining for repairs to the Art Dimensional
building systems.
Chair Panetta questioned the 99% construction completion status of the furniture and equipment
category. Mr. Carson explained there are future projects that may need furniture or equipment, so
the category was not closed out.
Mr. Heuer asked about the status of a statewide facilities bond. Ms. Nakamura said signatures were
currently being gathered to place a school facilities bond initiative on the November 2016 ballot.
6.

Meeting Schedule
The next meeting is the committee’s annual organizational meeting and is scheduled for Monday,
November 2, 2015. A group photo will be taken at this meeting.

7.

Suggestions for Future Agenda Topics and Announcements
Dr. Tribley announced that Dr. Steven Crow will join the District on September 3 to serve as a
professional expert in administrative services. He said Dr. Crow will assist in determining the
feasibility of another local bond measure for MPC. Dr. Tribley added the recruitment for a
permanent vice president was underway, with the position to be filled by January 1, 2016.
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Dr. Tribley also shared the good news that Mr. Cruzan, Mr. Heuer, Mr. Johnson, and Mr. Panetta had
agreed to serving a third term on the committee.
8.

Adjournment
Chair Panetta adjourned the meeting at 3:18 PM.
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