Agenda Item #3

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
Citizens’ Bond Oversight Committee
Monday, June 10, 2019
3:00 PM – Regular Meeting
Sam Karas Room, Library and Technology Center
Monterey Peninsula College
980 Fremont Street, Monterey, California

MEETING MINUTES
MEMBERS PRESENT:

Mr. Dan Albert, Jr.
Mr. Hunter Harvath, Chair
Mr. Dave Hober
Ms. Ellise Kittrell
Mr. Jeffrey Riehl
Dr. Linda Turner Bynoe

ABSENT:

Mr. Rob Lee, Vice Chair

STAFF PRESENT:

Ms. Shawn Anderson, Assistant to the President
Ms. Rosemary Barrios, Controller
Mr. David Martin, Vice President for Administrative Services
Dr. Walter Tribley, Superintendent/President

OTHERS PRESENT:

Mr. Michael Carson, Kitchell

1.

Call to Order
The regular meeting of the Citizens’ Bond Oversight Committee of Monterey Peninsula College
was called to order at 3:05 p.m. by Chair Harvath.

2.

Public Comment
There were no public comments.

3.

Approval of March 4, 2019 Minutes
Motion made by Mr. Albert Jr., seconded by Mr. Riehl, to approve the minutes of the March 4,
2019 meeting. Motion carried unanimously.
AYES:
NOES:
ABSENT:
ABSTAIN:

6
0
1
0

MEMBERS:
MEMBERS:
MEMBERS:
MEMBERS:

Albert, Bynoe, Harvath, Hober, Kittrell, Riehl
None
Lee
None
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4.

Accept Bills and Warrants Report
Chair Harvath reviewed the report by page and invited questions.
Page 2: Mr. Riehl inquired as to the meaning of “DSA.” Mr. Martin responded that “DSA” is the
abbreviation for the Division of the State Architect, which provides design and construction
oversight for K-12 schools and community colleges. He explained that the California DSA must
approve the drawings of any public California elementary school, middle school, high school, or
community college construction project.
Motion made by Mr. Albert, Jr., seconded by Mr. Hober, to approve the bills and warrants
report. Motion carried unanimously.
AYES:
NOES:
ABSENT:
ABSTAIN:

5.

6
0
1
0

MEMBERS:
MEMBERS:
MEMBERS:
MEMBERS:

Albert, Bynoe, Harvath, Hober, Kittrell, Riehl
None
Lee
None

Bond Expenditure Status Report
Chair Harvath advised that the bond expenditure status report would be reviewed and invited
questions.
Mr. Martin explained each column in the report.
• The far left column of the report is the total budget for each project, including matching
funds.
• The second column is the list of projects.
• Column A is the total bond budget for each project.
• Column B is the total expenses incurred, up to June 30, 2018, for each project.
• Column C is the year-to-date bond payments. MPC currently has $26,149 in bond
expenditures from July 1, 2018 to March 31, 2019.
• Column A-B-C (Column A minus Column B minus Column C) indicates the bond budget
balance remaining for each project.
• Column (B+C)/A (Column B plus Column C, divided by Column A) indicates the
percentage of bond cost.
• The final column is the percentage of construction schedule (the percentage of
completion).
Mr. Albert, Jr. asked for an explanation of the Phase IV infrastructure project. Mr. Martin replied
that this is a contingency account for future infrastructure needs, such as sidewalk repair and
roofing, which were part of the original Measure I Bond.
Mr. Riehl inquired as to the reason for the over expenditure of the data center project. Mr.
Martin explained that the original project budget did not accurately reflect the true cost of the
data center project over its lifespan.
Mr. Hober observed that although $12 million is listed as the total budget with other funds for
the Public Safety Training Center (PSTC) Parker Flats project, the total bond budget for that
project is listed as $6 million under Column A. He asked for confirmation that the reason for this
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difference is that the state has not yet provided $6 million in matching funds. Dr. Tribley
confirmed Mr. Hober’s statement and noted that he would provide additional information
regarding this topic during the superintendent/president’s report.
6.

Monterey County Treasurer’s Investment Report
Chair Harvath advised that the treasurer’s investment report would be reviewed and invited
questions.
Mr. Martin explained that as an involuntary participant in Monterey County investments, along
with other municipalities and governmental agencies in Monterey, MPC is required to pool our
funds with other county investment funds. Doing so generates a larger principal which
generates a larger interest to be divided amongst the participating agencies.
Page 3: Mr. Martin noted that MPC’s funds generated 2.32% interest during the January 1, 2019
through March 31, 2019 quarter.
Mr. Albert Jr. asked if bond interest revenue will go back to the bonds. Mr. Martin replied
affirmatively. Additionally, Mr. Martin explained that because the principal balance is very small,
MPC isn’t at risk of violating arbitrage regulations.

7.

Superintendent/President’s Update
President Tribley announced that Mr. Martin will succeed him as the new
superintendent/president of MPC. He expressed his support for, and confidence in, Mr. Martin
and encouraged the committee’s support of Mr. Martin, as well.
President Tribley reported on the remaining 2002 Measure I Bond funds, which amounts to
approximately $8.2 million. Of those remaining funds, $6 million is budgeted for the public
safety training center project and $1.2 million is budgeted for the music building project.
President Tribley spoke of some of the inherent challenges that have delayed the PSTC project
to date. Chief among those challenges, he noted, are that MPC does not yet have ownership of
the land, and the state has not provided $6 million in matching funds.
President Tribley communicated MPC’s plans for, and strategy behind, expending the remaining
Measure I Bond funds if the state again excludes matching funds for the PSTC from the 2019-20
state budget. He explained that MPC would be best positioned to succeed in obtaining new
bond funds in 2020, should the board of trustees elect to do so, if we expend all remaining bond
funds prior to going out for another bond in 2020. Therefore, in 2018, he directed Mr. Martin to
work with MPC’s facilities committee to develop a recommendation to reallocate the remaining
Measure I Bond funds from the PSTC and music building projects to other projects previously
approved by the board, in case matching funds are again excluded from the state’s budget. This
would enable MPC to pursue a bond in 2020 that would adequately fund the extensive PSTC and
music building projects, without relying upon the state to provide matching funds.
Mr. Martin elaborated upon the reallocation process at President Tribley’s request. In fall 2018,
the facilities committee was presented with a list of approximately 45-50 MPC projects that
were waiting in the queue for funding. The facilities committee spent 4.5 to 5 hours, over two
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meetings, reviewing and vetting each of those projects. They considered three principles, which
were:
• the projects had to be bond eligible,
• the projects had to be previously board approved either through the capital outlay plan
or Measure I Bond language, and
• the projects needed to promote student safety and provide a safer environment for
students.
As a result of this review, the facilities committee developed a list of projects recommended for
the reallocation of Measure I Bond funds. (Mr. Martin explained that student safety drove the
committee’s recommendation of walkway lighting and the replacement of the athletic field turf,
which is approximately two years past its useful life. He added that MPC is also at risk of losing
our eligibility for football to be played on our field, unless the turf is replaced.) The facilities
committee’s list of recommended projects was brought to the President’s Advisory Group
(PAG), which is the main hub of MPC’s participatory governance structure, for review and
discussion. This list of projects then was presented to MPC’s board of trustees beginning in April
2019.
President Tribley acknowledged that this list of recommended projects, which resulted from
MPC’s participatory governance process and represented the compromise of many, didn’t
address the PSTC project. He said that MPC could’ve elected to spend $6 million on public safety
training now, instead of reallocating the funds, but that doing so would’ve enabled us to address
only the burn tower and would’ve left all other PSTC needs unaddressed. Furthermore, it also
could hurt our chances to receive more bond funds for first responders in 2020, because they
would be competing with others on campus who also have significant needs. He informed the
committee that Kiran Kamath, Judy Cutting, and David Brown, the MPC administrators who
oversee first responding at MPC, are actively researching solutions in the meantime that would
enable MPC to providing training opportunities to our firefighter students and to maintain
program accreditation. They have communicated with Fire Chief Tom Joyce of the Presidio of
Monterey regarding a possible partnership on the build of a burn tower on Joe Lloyd Way. Chief
Joyce has expressed interest in such a partnership. Another option to consider is to use some of
MPC’s bond funds to refurbish the burn tower in Salinas. However, we would prefer to create
our own facility that is within our service district and close to our first responders, students, and
faculty. President Tribley noted that a “chiefs meeting” is being scheduled to discuss plans
related to the PSTC.
President Tribley reiterated that MPC still could receive matching funds from the state. Mr.
Martin explained that MPC will find out if the state will provide $6 million in matching funds
when Governor Newsom releases his 2019-20 budget in June. Mr. Martin noted, however, that
MPC’s projects were not included in either the governor’s January budget proposal or the May
revise. If the state doesn’t provide for matching funds in this year’s budget, MPC’s next best
chance for matching funds would be the next budget cycle for 2020-21.
President Tribley reported that there are issues with proceeding with the PSTC and music
building projects now, even if the state provides matching funds. He explained that the $12
million budgeted for the PSTC project is insufficient now, and was insufficient in 2009 when the
project was submitted to the state. Mr. Martin elaborated on that statement. He noted that the
lack of infrastructure on the property, MPC’s need to identify infrastructure needs (including
water and electricity), design the infrastructure, and submit the design to the DSA for approval

Page 4 of 6

before construction could begin would be part of the pre-construction project expense.
President Tribley added that the remaining Measure I Bond funds budgeted for the music
building would only allow for a short-term, temporary repair of the existing structure and stated
that MPC could instead consider investing future bond funds to replace the current wooden
structure with a three-story music, art, and culture center.
President Tribley also briefly reviewed potential opportunities for MPC, which include:
• running MOUT (military operations in urban terrain) trainings through our Continuing
Education program;
• putting an Emergency Vehicle Operations Course on Parker Flats;
• participating in partnerships with other cities or organizations; and
• swapping some of our land for land owned by others in the community, such as
California State University Monterey Bay.
Mr. Albert, Jr. asked if contacting someone in Sacramento would be the appropriate method to
lobby for the matching funds. Mr. Martin responded in the affirmative. He added, however, that
at this point it comes down to the governor’s priorities and his willingness to issue debt. The
more projects funded by Prop 51 bonds that the governor funds, the more debt he has to issue
to California. As of this time, the state’s priority, which is backed by the chancellor’s office, is to
fund life and safety projects. Approximately 20 of the 60 projects awaiting funding are for
community colleges that have an unsafe building and therefore meet the state’s priority. MPC’s
two projects are considered to be campus modernization and program expansion. He added
that approximately 15 of the 20 life and safety projects have been funded; there are
approximately 5 or 6 more projects to go. Mr. Albert inquired if Senator Monning and
Assemblymember Stone are aware of these projects. President Tribley in the affirmative, noting
that he has sent letters to Senator Monning and others advocating for the matching funds. He
added that Trustee Steck spoke to both Senator Monning and Assemblymember Stone in
Sacramento this year.
President Tribley distributed New Business Agenda Item F from the May 22, 2019 Governing
Board meeting, which includes the list of projects recommended for the reallocation of funds.
He noted that the Board has been prioritizing the list each month, and reviewed the
reallocations approved by the board as of May 2019.
• Child Development Center (CDC) Outdoor Instructional Classroom, $400,000 (approved
April 2019)
• Training Tower & Live Fire Burn Annex, $1,000,000 (approved May 2019)
• Data Center Upgrade: $700,000 (approved May 2019)
President Tribley added that in June, he will ask the board to approve funding for MPC’s athletic
fields project, to ensure our fields are safe for our student athletes. There are two options for
funding this project – one is by paying for it out of MPC’s reserves. The preferred option,
however, is to pay for it with bond funds, by reallocating the $1.2 million that was previously set
aside for the music building project to the athletic field project. This $1.2 million would be
combined with the current bond fund allocation to the athletic field project, which is $750,000.
Chair Harvath confirmed that the role of the CBOC is to review and approve the appropriateness
of the expenditures of the remaining funds. Mr. Martin noted that the Measure I Bond funds
will mature and be paid off on August 1, 2034.
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8.

Meeting Schedule
Future meetings of the committee are scheduled for:
• Monday, August 26, 2019
• Monday, November 4, 2019 (Annual Organizational Meeting)

9.

Suggestions for Future Agenda Topics and Announcements
None.
Dr. Bynoe expressed her appreciation to President Tribley for taking her on a tour of MPC’s PSTC
and Education Center at Marina.
Chair Harvath expressed interest in a tour of the Impossible City (MOUT). Chair Harvath also
wished President Tribley well in his future endeavors. He noted that the main reason he
committed to serving on the CBOC was because of President Tribley and because he’s
continually impressed by the California community college system and the opportunities it
affords both young and older individuals. He expressed his gratitude at having the opportunity
to serve with President Tribley.

10.

Adjournment
Chair Harvath adjourned the meeting at 3:56 pm.
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